VENDOR RANKING

CALL ORDER : 010 PROPOSAL ID : T3426 PROPOSAL DESC :
LETTING DATE : 10/31/12 10:30 A.M. DISTRICT : 03 The improvements under this contract consist of milling and
SET-ASIDE : U/R CODE : resurfacing, base work, shoulder treatment, drainage
CONTRACT TIME : 306 WORKING DAYS (AVAILABLE DAYS) improvements, curb and gutter, highway signing, guardrail and traffic monitoring site removals and installations on SR 20.

FINPROJ(S) : 42306715201 (*) F.A. NO. : 4603037P COUNTIES : LEON

LOCAL NAME : SR 20 BLOUNTSTOWN HW ROAD NAME : SR 20
PROJ LIMITS : FROM OCHLOCKNEE RIVER BR. TO SR 263 CAPITAL CIRCLE

RANK	VENDOR NAME	BID TYPE	BID STATUS	TOTAL BID	% OVER LOW BID
1	ROBERTS, C.W., CONTRACTING, INC.	Responsive	Winning bid	$ 8,148,952.67	0.00%
2	PEAVY & SON CONSTRUCTION CO., INC.	Responsive	Non-Winning Bid	$ 8,209,099.73	0.73%
3	CAPITAL ASPHALT INC	Responsive	Non-Winning Bid	$ 8,373,000.00	2.74%

CALL ORDER : 010
LETTING DATE : 10/31/12 10:30 A.M.
SET-ASIDE :
CONTRACT TIME : 306 WORKING DAYS (AVAILABLE DAYS)

PROPOSAL ID : T3426
DISTRICT : 03
U/R CODE :

PROPOSAL DESC :
The improvements under this contract consist of milling and resurfacing, base work, shoulder treatment, drainage improvements, curb and gutter, highway signing, guardrail and traffic monitoring site removals and installations on SR 20.

FINPROJ(S) : 42306715201 (*)
F.A. NO. : 4603037P
COUNTIES : LEON

LOCAL NAME : SR 20 BLOUNTSTOWN HW
ROAD NAME : SR 20
PROJ LIMITS : FROM OCHLOCKNEE RIVER BR. TO SR 263 CAPITAL CIRCLE

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(2) PEAVY & SON CONSTRUCTION CO UNIT PRICE	 AMOUNT	(3) CAPITAL ASPHALT INC UNIT PRICE	 AMOUNT
SECTION 0001 ROADWAY							
0005 0101 1 MOBILIZATION 42306715201	LUMP	385000.00000	385000.00	375000.00000	375000.00	411556.52000	411556.52
0010 0102 1 MAINTENANCE OF TRAFFIC 42306715201	306.000 LS	220000.00000	220000.00	250000.00000	250000.00	250000.00000	250000.00
0015 0102 3 COMMERCIAL MATERIAL FOR DRIVEWAY MAINTENANCE	1006.000 CY	20.00000	20120.00	20.00000	20120.00	30.00000	30180.00
0020 0102 14 TRAFFIC CONTROL OFFICER	60.000 MH	55.00000	3300.00	60.00000	3600.00	65.00000	3900.00
0025 0102 60 WORK ZONE SIGN	54866.000 ED	0.35000	19203.10	0.25000	13716.50	0.35000	19203.10
0030 0102 74 1 TEMPORARY BARRICADE- TYPES I, II, DI, VP, DRUM, OR LCD	114107.000 ED	0.10000	11410.70	0.25000	28526.75	0.20000	22821.40
0035 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	19186.000 ED	0.35000	6715.10	0.35000	6715.10	0.35000	6715.10
0040 0102 78 TEMPORARY RETROREFLECTIVE PAVEMENT MARKER	6343.000 EA	3.30000	20931.90	3.00000	19029.00	3.50000	22200.50
0045 0102 99 PORTABLE CHANGEABLE MESSAGE SIGN, TEMPORARY	363.000 ED	17.00000	6171.00	14.00000	5082.00	17.00000	6171.00
0050 0102107 1 TEMPORARY TRAFFIC DETECTION AND MAINTENANCE, INTERSECTION	209.000 ED	17.00000	3553.00	5.00000	1045.00	10.00000	2090.00

CALL ORDER: 010 PROPOSAL ID: T3426 LETTING DATE: 10/31/12 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(2) PEAVY & SON CONSTRUCTION CO UNIT PRICE	 AMOUNT	(3) CAPITAL ASPHALT INC UNIT PRICE	 AMOUNT
0055 0104 10 3 SEDIMENT BARRIER	23147.000 LF	1.35000	31248.45	1.50000	34720.50	2.50000	57867.50
0060 0104 12 STAKED TURBIDITY BARRIER- NYLON REINFORCED PVC	49.000 LF	15.00000	735.00	10.00000	490.00	10.00000	490.00
0065 0107 1 LITTER REMOVAL	974.000 AC	22.00000	21428.00	35.00000	34090.00	15.00000	14610.00
0070 0107 2 MOWING	974.000 AC	44.00000	42856.00	40.00000	38960.00	20.00000	19480.00
0075 0110 1 1 CLEARING & GRUBBING 42306715201	5.160 LS	206000.00000	206000.00	200000.00000	200000.00	75000.00000	75000.00
0080 0110 4 REMOVAL OF EXISTING CONCRETE PAVEMENT	33.000 SY	35.00000	1155.00	100.00000	3300.00	40.00000	1320.00
0085 0110 7 1 MAILBOX, F&I SINGLE	70.000 EA	110.00000	7700.00	105.00000	7350.00	110.00000	7700.00
0090 0110 86 DELIVERY OF SALVAGEABLE MATERIAL TO FDOT 42306715201	LUMP	2500.00000	2500.00	5000.00000	5000.00	5000.00000	5000.00
0095 0120 1 REGULAR EXCAVATION	215.000 CY	15.00000	3225.00	10.00000	2150.00	20.00000	4300.00
0100 0120 2 2 BORROW EXCAVATION, TRUCK MEASURE	7963.000 CY	10.00000	79630.00	10.00000	79630.00	11.00000	87593.00
0105 0160 4 TYPE B STABILIZATION	70.000 SY	18.00000	1260.00	5.00000	350.00	10.00000	700.00
0110 0162 1 11 PREPARED SOIL LAYER, FINISH SOIL LAYER, 6"	26064.000 SY	0.45000	11728.80	1.50000	39096.00	1.00000	26064.00
0115 0285706 OPTIONAL BASE, BASE GROUP 06	58.000 SY	45.00000	2610.00	30.00000	1740.00	15.00000	870.00
0120 0286 1 TURNOUT CONSTRUCTION	213.000 SY	25.00000	5325.00	20.00000	4260.00	50.00000	10650.00
0125 0327 70 1 MILLING EXIST ASPH PAVT, 1" AVG DEPTH	8912.000 SY	1.70000	15150.40	1.00000	8912.00	2.00000	17824.00
0130 0327 70 4 MILLING EXIST ASPH PAVT, 3" AVG DEPTH	5511.000 SY	1.70000	9368.70	3.00000	16533.00	2.00000	11022.00
0135 0327 70 5 MILLING EXIST ASPH PAVT, 2" AVG DEPTH	106203.000 SY	1.70000	180545.10	1.50000	159304.50	1.90000	201785.70
0140 0327 70 6 MILLING EXIST ASPH PAVT, 1 1/2" AVG DEPTH	161487.000 SY	1.70000	274527.90	1.25000	201858.75	1.90000	306825.30

CALL ORDER: 010 PROPOSAL ID: T3426 LETTING DATE: 10/31/12 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(2) PEAVY & SON CONSTRUCTION CO UNIT PRICE	 AMOUNT	(3) CAPITAL ASPHALT INC UNIT PRICE	 AMOUNT
0145 0327 70 8 MILLING EXIST ASPH PAVT, 2 1/2" AVG DEPTH	13385.000 SY	1.70000	22754.50	2.00000	26770.00	2.00000	26770.00
0150 0334 1 22 SUPERPAVE ASPH CONC, TRAF B, PG76-22	18251.400 TN	98.00000	1788637.20	100.00000	1825140.00	100.00000	1825140.00
0155 0334 1 23 SUPERPAVE ASPH CONC, TRAF C, PG76-22	14337.900 TN	98.00000	1405114.20	100.00000	1433790.00	103.00000	1476803.70
0160 0337 7 40 ASPHALT CONCRETE FRICTION COURSE, TRAFFIC B, FC-9.5, PG 76-22	13191.400 TN	105.00000	1385097.00	108.00000	1424671.20	110.00000	1451054.00
0165 0337 7 42 ASPHALT CONCRETE FRICTION COURSE, TRAFFIC C, FC-9.5, PG 76-22	8585.600 TN	105.00000	901488.00	108.00000	927244.80	112.00000	961587.20
0170 0339 1 MISCELLANEOUS ASPHALT PAVEMENT	92.800 TN	175.00000	16240.00	125.00000	11600.00	200.00000	18560.00
0175 0425 6 VALVE BOXES, ADJUST	6.000 EA	600.00000	3600.00	500.00000	3000.00	1000.00000	6000.00
0180 0430174118 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 18"SD	40.000 LF	60.00000	2400.00	80.00000	3200.00	60.00000	2400.00
0185 0430174124 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 24"SD	128.000 LF	70.00000	8960.00	65.00000	8320.00	65.00000	8320.00
0190 0430984123 MITERED END SECTION, OPTIONAL ROUND, 15" SD	7.000 EA	750.00000	5250.00	450.00000	3150.00	1000.00000	7000.00
0195 0430984125 MITERED END SECTION, OPTIONAL ROUND, 18" SD	19.000 EA	875.00000	16625.00	525.00000	9975.00	1000.00000	19000.00
0200 0430984129 MITERED END SECTION, OPTIONAL ROUND, 24" SD	4.000 EA	950.00000	3800.00	600.00000	2400.00	1000.00000	4000.00
0205 0431 1 5 PIPE LINER, OPTIONAL MATERIAL, 61" AND GREATER	74.000 LF	1250.00000	92500.00	1000.00000	74000.00	75.00000	5550.00
0210 0520 1 10 CONCRETE CURB & GUTTER, TYPE F	184.000 LF	30.00000	5520.00	12.00000	2208.00	20.00000	3680.00
0215 0520 3 VALLEY GUTTER- CONCRETE	75.000 LF	30.00000	2250.00	5.00000	375.00	20.00000	1500.00

CALL ORDER: 010 PROPOSAL ID: T3426 LETTING DATE: 10/31/12 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(2) PEAVY & SON CONSTRUCTION CO UNIT PRICE	 AMOUNT	(3) CAPITAL ASPHALT INC UNIT PRICE	 AMOUNT
0220 0520 70 CONCRETE TRAFFIC SEPARATOR, SPECIAL- VARIABLE WIDTH	4.000 SY	110.00000	440.00	50.00000	200.00	50.00000	200.00
0225 0522 1 SIDEWALK CONCRETE, 4" THICK	24.000 SY	65.00000	1560.00	50.00000	1200.00	50.00000	1200.00
0230 0536 1 1 GUARDRAIL -ROADWAY	2213.000 LF	18.00000	39834.00	17.00000	37621.00	17.00000	37621.00
0235 0536 7 SPECIAL GUARDRAIL POST	2.000 EA	165.00000	330.00	500.00000	1000.00	200.00000	400.00
0240 0536 8 GUARDRAIL- BRIDGE ANCHORAGE ASSEMBLY, FURNISH & INSTALL	14.000 EA	2100.00000	29400.00	1800.00000	25200.00	2000.00000	28000.00
0245 0536 73 GUARDRAIL REMOVAL	1351.000 LF	5.00000	6755.00	2.00000	2702.00	3.00000	4053.00
0250 0536 85 22 GUARDRAIL END ANCHORAGE ASSEMBLY- FLARE	4.000 EA	2000.00000	8000.00	1800.00000	7200.00	1700.00000	6800.00
0255 0536 85 24 GUARDRAIL END ANCHORAGE ASSEMBLY- PARALLEL	10.000 EA	2200.00000	22000.00	1800.00000	18000.00	2000.00000	20000.00
0260 0536 85 25 GUARDRAIL END ANCHORAGE ASSEMBLY- TYPE II	1.000 EA	660.00000	660.00	1500.00000	1500.00	1000.00000	1000.00
0265 0570 1 1 PERFORMANCE TURF	20590.000 SY	0.45000	9265.50	0.25000	5147.50	0.45000	9265.50
0270 0570 1 2 PERFORMANCE TURF, SOD	55932.000 SY	2.40000	134236.80	2.50000	139830.00	2.25000	125847.00
0275 0571 1 11 PLASTIC EROSION MAT, TURF REINFORCED MAT, TYPE 1	469.000 SY	18.00000	8442.00	5.00000	2345.00	7.00000	3283.00
0280 0660 2101 LOOP ASSEMBLY- F&I, TYPE A	2.000 AS	820.00000	1640.00	800.00000	1600.00	450.00000	900.00
0285 0660 2102 LOOP ASSEMBLY, F&I, TYPE B	4.000 AS	715.00000	2860.00	800.00000	3200.00	400.00000	1600.00
0290 0660 2106 LOOP ASSEMBLY, F&I, TYPE F	2.000 AS	930.00000	1860.00	800.00000	1600.00	600.00000	1200.00
0295 0690100 SIGNAL EQUIPMENT MISCELLANOUS REMOVE	2.000 PI	275.00000	550.00	500.00000	1000.00	1700.00000	3400.00
0300 0710 11111 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 6"	45.153 NM	900.00000	40637.70	900.00000	40637.70	950.00000	42895.35

CALL ORDER: 010 PROPOSAL ID: T3426 LETTING DATE: 10/31/12 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(2) PEAVY & SON CONSTRUCTION CO UNIT PRICE	 AMOUNT	(3) CAPITAL ASPHALT INC UNIT PRICE	 AMOUNT
0305 0710 11122 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 8"	270.000 LF	2.20000	594.00	1.10000	297.00	0.25000	67.50
0310 0710 11123 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 12"	72.000 LF	2.20000	158.40	1.10000	79.20	1.00000	72.00
0315 0710 11124 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 18"	107.000 LF	2.00000	214.00	1.10000	117.70	1.10000	117.70
0320 0710 11125 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 24"	1138.000 LF	3.00000	3414.00	1.75000	1991.50	1.50000	1707.00
0325 0710 11151 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, DOTTED / GUIDELINE/ 6-10 GAP EXTENSION, 6"	552.000 LF	1.10000	607.20	1.00000	552.00	0.75000	414.00
0330 0710 11160 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, MESSAGE	63.000 EA	55.00000	3465.00	22.00000	1386.00	75.00000	4725.00
0335 0710 11170 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ARROWS	127.000 EA	35.00000	4445.00	24.00000	3048.00	40.00000	5080.00
0340 0710 11211 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 6"	35.021 NM	900.00000	31518.90	900.00000	31518.90	950.00000	33269.95
0345 0710 11224 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 18"	1403.000 LF	2.20000	3086.60	1.00000	1403.00	1.25000	1753.75
0350 0710 11231 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SKIP, 6"	10.576 GM	385.00000	4071.76	400.00000	4230.40	400.00000	4230.40
0355 0710 11290 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, ISLAND NOSE	15.000 SF	15.00000	225.00	3.30000	49.50	3.00000	45.00
0360 0741 1 11 TRAFFIC MONITORING SITE VEHICLE SENSOR-NON-WEIGHT, FURNISH & INSTALL, TYPE 1 AXLE SENSOR- IN ROAD	2.000 EA	1500.00000	3000.00	800.00000	1600.00	1000.00000	2000.00

CALL ORDER: 010 PROPOSAL ID: T3426 LETTING DATE: 10/31/12 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(2) PEAVY & SON CONSTRUCTION CO UNIT PRICE	 AMOUNT	(3) CAPITAL ASPHALT INC UNIT PRICE	 AMOUNT
0365 0745 70 12 TMS INDUCTIVE LOOP ASSEM, F&I, 2 LOOPS / LANE	2.000 AS	1500.00000	3000.00	800.00000	1600.00	1000.00000	2000.00
0370 0999 25 INITIAL CONTINGENCY AMOUNT, DO NOT BID 42306715201	LUMP	77720.43000	77720.43	77720.43000	77720.43	77720.43000	77720.43
SECTION 0001 TOTALS			$ 7,697,625.34		$ 7,731,999.93		$ 7,862,171.60
SECTION 0002 SIGNING							
0375 0700 20 11 SINGLE POST SIGN, F&I, LESS THAN 12 SF	53.000 AS	225.00000	11925.00	250.00000	13250.00	300.00000	15900.00
0380 0700 20 12 SINGLE POST SIGN, F&I, 12-20 SF	1.000 AS	500.00000	500.00	500.00000	500.00	500.00000	500.00
0385 0700 20 40 SINGLE POST SIGN, RELOCATE	1.000 AS	125.00000	125.00	17.00000	17.00	50.00000	50.00
0390 0700 20 60 SINGLE POST SIGN, REMOVE	40.000 AS	30.00000	1200.00	25.00000	1000.00	30.00000	1200.00
0395 0700 21 11 MULTI- POST SIGN, F&I, 50 SF OR LESS	3.000 AS	3900.00000	11700.00	2900.00000	8700.00	3000.00000	9000.00
0400 0700 21 60 MULTI- POST SIGN, REMOVE	5.000 AS	220.00000	1100.00	300.00000	1500.00	500.00000	2500.00
0405 0701 11111 AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD, WHITE, SOLID,6"	29.960 NM	4920.00000	147403.20	5000.00000	149800.00	5600.00000	167776.00
0410 0701 11211 AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD, YELLOW, SOLID, 6"	19.124 NM	4920.00000	94090.08	5000.00000	95620.00	5600.00000	107094.40
0415 0701 11221 AUDIBLE & VIBRATORY PAVEMENT MARKING, STANDARD, YELLOW, SKIP, 6"	7.670 GM	1210.00000	9280.70	5000.00000	38350.00	1700.00000	13039.00
0420 0710 90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE 42306715201	LUMP	80000.00000	80000.00	80000.00000	80000.00	100000.00000	100000.00
0425 0711 11111 THERMOPLASTIC, STANDARD, WHITE, SOLID, 6"	7.886 NM	4000.00000	31544.00	4000.00000	31544.00	4000.00000	31544.00
0430 0711 11122 THERMOPLASTIC, STANDARD, WHITE, SOLID, 8"	270.000 LF	2.20000	594.00	2.00000	540.00	1.50000	405.00

CALL ORDER: 010 PROPOSAL ID: T3426 LETTING DATE: 10/31/12 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(2) PEAVY & SON CONSTRUCTION CO UNIT PRICE	 AMOUNT	(3) CAPITAL ASPHALT INC UNIT PRICE	 AMOUNT
0435 0711 11123 THERMOPLASTIC, STANDARD, WHITE, SOLID, 12"	72.000 LF	3.30000	237.60	3.00000	216.00	2.00000	144.00
0440 0711 11124 THERMOPLASTIC, STANDARD, WHITE, SOLID, 18"	107.000 LF	6.60000	706.20	5.00000	535.00	2.50000	267.50
0445 0711 11125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24"	1045.000 LF	7.70000	8046.50	6.00000	6270.00	4.00000	4180.00
0450 0711 11151 THERMOPLASTIC, STANDARD, WHITE, DOTTED/GUIDELINE/ 6-10 GAP EXTENSION, 6"	522.000 LF	1.10000	574.20	1.00000	522.00	1.00000	522.00
0455 0711 11160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE	63.000 EA	75.00000	4725.00	66.00000	4158.00	150.00000	9450.00
0460 0711 11170 THERMOPLASTIC, STANDARD, WHITE, ARROW	127.000 EA	75.00000	9525.00	53.00000	6731.00	55.00000	6985.00
0465 0711 11211 THERMOPLASTIC, STANDARD,YELLOW, SOLID, 6"	8.236 NM	3825.00000	31502.70	3800.00000	31296.80	4000.00000	32944.00
0470 0711 11224 THERMOPLASTIC, STANDARD, YELLOW, SOLID, 18"	1339.000 LF	3.85000	5155.15	4.00000	5356.00	2.50000	3347.50
0475 0711 11231 THERMOPLASTIC, STANDARD, YELLOW, SKIP, 6"	0.995 GM	1400.00000	1393.00	1200.00000	1194.00	4000.00000	3980.00
SECTION 0002 TOTALS			$ 451,327.33		$ 477,099.80		$ 510,828.40
CONTRACT TOTALS			$ 8,148,952.67		$ 8,209,099.73		$ 8,373,000.00

CERTIFIED TO BE A TRUE COPY AND APPROVED BY_____ _____
Central Contracts Administrator DATE

NOTE: Failure to file a protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under chapter 120, Florida Statutes.