VENDOR RANKING

CALL ORDER : 013 PROPOSAL ID : T2476 PROPOSAL DESC :
LETTING DATE : 05/22/13 10:30 A.M. DISTRICT : 02 The improvements under this contract consist of base work,
SET-ASIDE : U/R CODE : drainage improvements, curb and gutters, traffic signals,
CONTRACT TIME : 130 WORKING DAYS (AVAILABLE DAYS) highway signing, sidewalks, and other incidental construction.

FINPROJ(S) : 43091625201 (*) F.A. NO. : SRTS222A COUNTIES : NASSAU

LOCAL NAME : LIME STREET ROAD NAME :
PROJ LIMITS : FROM SR 200/A1A TO SR 105A/S. 14TH STREET

RANK	VENDOR NAME	BID TYPE	BID STATUS	TOTAL BID	% OVER LOW BID
1	C.A.P. CONTRACTING INC.	Responsive	Winning bid	$ 242,303.97	0.00%
2	L-J CONSTRUCTION CO. OF CENTRAL FLORIDA	Responsive	Non-Winning Bid	$ 250,892.60	3.54%
3	AMERICAN LIGHTING AND SIGNALIZATION, INC.	Responsive	Non-Winning Bid	$ 314,792.20	29.91%
4	COXWELL, J.B. CONTRACTING, INC.	Responsive	Non-Winning Bid	$ 323,491.09	33.50%
5	MIDWESTERN CONSTRUCTION, INC.	Responsive	Non-Winning Bid	$ 432,362.50	78.43%

CALL ORDER : 013 PROPOSAL ID : T2476 PROPOSAL DESC :
LETTING DATE : 05/22/13 10:30 A.M. DISTRICT : 02 The improvements under this contract consist of base work,
SET-ASIDE : U/R CODE : drainage improvements, curb and gutters, traffic signals,
CONTRACT TIME : 130 WORKING DAYS (AVAILABLE DAYS) highway signing, sidewalks, and other incidental construction.

FINPROJ(S) : 43091625201 (*) F.A. NO. : SRTS222A COUNTIES : NASSAU

LOCAL NAME : LIME STREET ROAD NAME :
PROJ LIMITS : FROM SR 200/A1A TO SR 105A/S. 14TH STREET

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) C.A.P. CONTRACTING INC. UNIT PRICE	 AMOUNT	(2) L-J CONSTRUCTION CO. OF CEN UNIT PRICE	 AMOUNT	(3) AMERICAN LIGHTING AND SIGNALIZA UNIT PRICE	 AMOUNT
SECTION 0001 ROADWAY							
0005 0101 1 MOBILIZATION 43091625201	LUMP	10000.00000	10000.00	10000.00000	10000.00	20000.00000	20000.00
0010 0102 1 MAINTENANCE OF TRAFFIC 43091625201	130.000 LS	5000.00000	5000.00	10000.00000	10000.00	15000.00000	15000.00
0015 0102 14 TRAFFIC CONTROL OFFICER	8.000 MH	100.00000	800.00	100.00000	800.00	100.00000	800.00
0020 0102 60 WORK ZONE SIGN	3692.000 ED	0.45000	1661.40	0.60000	2215.20	0.40000	1476.80
0025 0102 74 1 TEMPORARY BARRICADE- TYPES I, II, DI, VP, DRUM, OR LCD	1366.000 ED	0.25000	341.50	0.40000	546.40	0.25000	341.50
0030 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	3484.000 ED	0.35000	1219.40	0.50000	1742.00	0.35000	1219.40
0035 0104 10 3 SEDIMENT BARRIER	23.000 LF	1.50000	34.50	5.00000	115.00	3.00000	69.00
0040 0104 18 INLET PROTECTION SYSTEM	10.000 EA	100.00000	1000.00	200.00000	2000.00	55.00000	550.00
0045 0110 1 1 CLEARING & GRUBBING 43091625201	1.425 LS	3000.00000	3000.00	5000.00000	5000.00	22000.00000	22000.00
0050 0110 4 REMOVAL OF EXISTING CONCRETE PAVEMENT	81.000 SY	10.00000	810.00	20.00000	1620.00	22.00000	1782.00
0055 0120 2 2 BORROW EXCAVATION, TRUCK MEASURE	354.000 CY	15.00000	5310.00	20.00000	7080.00	20.00000	7080.00
0060 0120 71 REGULAR EXCAVATION (3-R PROJECTS ONLY) 43091625201	LUMP	5000.00000	5000.00	5000.00000	5000.00	16500.00000	16500.00

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) C.A.P. CONTRACTING INC. UNIT PRICE	 AMOUNT	(2) L-J CONSTRUCTION CO. OF CEN UNIT PRICE	 AMOUNT	(3) AMERICAN LIGHTING AND SIGNALIZA UNIT PRICE	 AMOUNT
0065 0285711 OPTIONAL BASE, BASE GROUP 11	193.000 SY	20.00000	3860.00	25.00000	4825.00	66.00000	12738.00
0070 0334 1 13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C	15.900 TN	150.00000	2385.00	250.00000	3975.00	150.00000	2385.00
0075 0400 0 11 CONCRETE CLASS NS, GRAVITY WALL	2.800 CY	250.00000	700.00	500.00000	1400.00	800.00000	2240.00
0080 0400 1 2 CONCRETE CLASS I, ENDWALLS	1.100 CY	2000.00000	2200.00	1000.00000	1100.00	2000.00000	2200.00
0085 0425 6 VALVE BOXES, ADJUST	6.000 EA	100.00000	600.00	75.00000	450.00	400.00000	2400.00
0090 0430174215 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 15"SD	36.000 LF	70.00000	2520.00	60.00000	2160.00	100.00000	3600.00
0095 0430174224 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 24"SD	127.000 LF	70.00000	8890.00	60.00000	7620.00	115.00000	14605.00
0100 0430984623 MITERED END SECTION, OPTIONAL OTHER - ELLIP/ARCH, 15" SD	1.000 EA	550.00000	550.00	850.00000	850.00	800.00000	800.00
0105 0430984629 MITERED END SECT, OPTIONAL - ELLIPTICAL / ARCH, 24" SD	4.000 EA	650.00000	2600.00	850.00000	3400.00	2000.00000	8000.00
0110 0515 1 1 PIPE HANDRAIL - GUIDERAIL, STEEL	26.000 LF	60.00000	1560.00	90.00000	2340.00	55.00000	1430.00
0115 0520 1 8 CONCRETE CURB & GUTTER, SPECIAL	187.000 LF	30.00000	5610.00	25.00000	4675.00	22.00000	4114.00
0120 0522 1 SIDEWALK CONCRETE, 4" THICK	2510.000 SY	30.00000	75300.00	25.00000	62750.00	32.00000	80320.00
0125 0522 2 SIDEWALK CONCRETE, 6" THICK	66.000 SY	33.00000	2178.00	30.00000	1980.00	40.00000	2640.00
0130 0527 1 DETECTABLE WARNING ON EXISTING WALKING SURFACE, RETROFIT	2.000 EA	250.00000	500.00	750.00000	1500.00	550.00000	1100.00
0135 0570 1 2 PERFORMANCE TURF, SOD	3844.000 SY	4.00000	15376.00	2.75000	10571.00	4.00000	15376.00
SECTION 0001 TOTALS		$	159,005.80	$	155,714.60	$	240,766.70
SECTION 0002 SIGNING							

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) C.A.P. CONTRACTING INC. UNIT PRICE	 AMOUNT	(2) L-J CONSTRUCTION CO. OF CEN UNIT PRICE	 AMOUNT	(3) AMERICAN LIGHTING AND SIGNALIZA UNIT PRICE	 AMOUNT
0140 0700 20 11 SINGLE POST SIGN, F&I, LESS THAN 12 SF	22.000 AS	315.00000	6930.00	320.00000	7040.00	300.00000	6600.00
0145 0700 20 40 SINGLE POST SIGN, RELOCATE	7.000 AS	90.00000	630.00	100.00000	700.00	80.00000	560.00
0150 0700 20 60 SINGLE POST SIGN, REMOVE	8.000 AS	10.00000	80.00	25.00000	200.00	10.00000	80.00
0155 0700 48 58 SIGN PANELS, REPLACE, 15 OR LESS	8.000 EA	60.00000	480.00	75.00000	600.00	50.00000	400.00
0160 0700 90 11 SIGN FLASHING BEACON, F&I GROUND MOUNT	3.000 AS	3600.00000	10800.00	3500.00000	10500.00	3500.00000	10500.00
0165 0700 90 31 SIGN FLASHING BEACON, REMOVE, GROUND MOUNT	1.000 AS	360.00000	360.00	200.00000	200.00	150.00000	150.00
0170 0706 3 RETRO-REFLECTIVE PAVEMENT MARKERS	28.000 EA	18.00000	504.00	8.00000	224.00	5.00000	140.00
0175 0711 11111 THERMOPLASTIC, STANDARD, WHITE, SOLID, 6"	0.125 NM	7194.00000	899.25	7000.00000	875.00	7000.00000	875.00
0180 0711 11123 THERMOPLASTIC, STANDARD, WHITE, SOLID, 12"	2347.000 LF	3.20000	7510.40	4.00000	9388.00	2.50000	5867.50
0185 0711 11125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24"	2204.000 LF	5.50000	12122.00	6.00000	13224.00	5.00000	11020.00
0190 0711 11160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE	3.000 EA	220.00000	660.00	275.00000	825.00	200.00000	600.00
0195 0711 11170 THERMOPLASTIC, STANDARD, WHITE, ARROW	4.000 EA	70.00000	280.00	100.00000	400.00	60.00000	240.00
0200 0711 11211 THERMOPLASTIC, STANDARD,YELLOW, SOLID, 6"	0.080 NM	7194.00000	575.52	7000.00000	560.00	7000.00000	560.00
SECTION 0002 TOTALS		$	41,831.17	$	44,736.00	$	37,592.50
SECTION 0003 SIGNALIZATION							
0205 0630 1 11 CONDUIT, FURNISH & INSTALL, ABOVEGROUND	30.000 LF	18.00000	540.00	20.00000	600.00	15.00000	450.00
0210 0630 1 12 CONDUIT, FURNISH & INSTALL, UNDERGROUND	454.000 LF	6.00000	2724.00	10.00000	4540.00	5.00000	2270.00

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) C.A.P. CONTRACTING INC. UNIT PRICE	 AMOUNT	(2) L-J CONSTRUCTION CO. OF CEN UNIT PRICE	 AMOUNT	(3) AMERICAN LIGHTING AND SIGNALIZA UNIT PRICE	 AMOUNT
0215 0630 1 13 CONDUIT, FURNISH & INSTALL, SAWCUT & PLACE UNDER EXISTING PAVEMENT	79.000 LF	30.00000	2370.00	35.00000	2765.00	25.00000	1975.00
0220 0630 1 14 CONDUIT, F & I, UNDERGROUND -JACKED	257.000 LF	15.00000	3855.00	18.00000	4626.00	12.00000	3084.00
0225 0632 7 1 SIGNAL CABLE- NEW OR RECONSTRUCTED INTERSECTION, FURNISH & INSTALL	2.000 PI	600.00000	1200.00	750.00000	1500.00	500.00000	1000.00
0230 0635 1 11 PULL & JUNCTION BOX, F&I, PULL BOX	10.000 EA	360.00000	3600.00	400.00000	4000.00	500.00000	5000.00
0235 0639 1 12 ELECTRICAL POWER SERVICE, OVERHEAD, METER FURNISHED BY CONTRACTOR	1.000 AS	1400.00000	1400.00	2000.00000	2000.00	1100.00000	1100.00
0240 0639 2 1 ELECTRICAL SERVICE WIRE	1374.000 LF	2.00000	2748.00	1.50000	2061.00	1.00000	1374.00
0245 0639 3 11 ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT	1.000 EA	240.00000	240.00	400.00000	400.00	200.00000	200.00
0250 0646 1 11 ALUMINUM SIGNALS POLE, PEDESTAL	7.000 EA	900.00000	6300.00	1000.00000	7000.00	750.00000	5250.00
0255 0653191 PEDESTRIAN SIGNAL, F&I, LED - COUNT DOWN, 1 DIRECTION	7.000 AS	600.00000	4200.00	900.00000	6300.00	500.00000	3500.00
0260 0660 2106 LOOP ASSEMBLY, F&I, TYPE F	8.000 AS	840.00000	6720.00	1000.00000	8000.00	700.00000	5600.00
0265 0665 11 PEDESTRIAN DETECTOR, F&I, POLE OR CONTROLLER CABINET MOUNTED DETECTOR STATION & SIGN	7.000 EA	170.00000	1190.00	200.00000	1400.00	140.00000	980.00
0270 0670 5400 TRAFFIC CONTROLLER ASSEMBLY, MODIFY	1.000 AS	1200.00000	1200.00	1500.00000	1500.00	1000.00000	1000.00
0275 0678 1107 CONTROLLER ACCESSORIES, F&I, TYPE 1 TIME SWITCH	2.000 EA	720.00000	1440.00	750.00000	1500.00	1100.00000	2200.00
0280 0690 20 SIGNAL PEDESTRIAN ASSEMBLY REMOVAL	1.000 EA	60.00000	60.00	100.00000	100.00	50.00000	50.00
0285 0690 31 SIGNAL PEDESTAL REMOVAL	1.000 EA	240.00000	240.00	300.00000	300.00	200.00000	200.00

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) C.A.P. CONTRACTING INC. UNIT PRICE	 AMOUNT	(2) L-J CONSTRUCTION CO. OF CEN UNIT PRICE	 AMOUNT	(3) AMERICAN LIGHTING AND SIGNALIZA UNIT PRICE	 AMOUNT
0290 0690 90 CONDUIT & CABLING- WITHIN INTERSECTION, REMOVE	3.000 PI	240.00000	720.00	300.00000	900.00	200.00000	600.00
0295 0690100 SIGNAL EQUIPMENT MISCELLANOUS REMOVE	1.000 PI	600.00000	600.00	750.00000	750.00	500.00000	500.00
0300 0700 48 48 SIGN PANELS RELOCATE, 15 OR <	1.000 EA	120.00000	120.00	200.00000	200.00	100.00000	100.00
SECTION 0003 TOTALS			$ 41,467.00		$ 50,442.00		$ 36,433.00
CONTRACT TOTALS			$ 242,303.97		$ 250,892.60		$ 314,792.20

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) COXWELL, J.B. CONTRACTING, UNIT PRICE	 AMOUNT	(5) MIDWESTERN CONSTRUCTION, IN UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
SECTION 0001 ROADWAY							
0005 0101 1 MOBILIZATION 43091625201	LUMP	49719.00000	49719.00	50000.00000	50000.00		
0010 0102 1 MAINTENANCE OF TRAFFIC 43091625201	130.000 LS	4231.00000	4231.00	20000.00000	20000.00		
0015 0102 14 TRAFFIC CONTROL OFFICER	8.000 MH	44.75000	358.00	65.00000	520.00		
0020 0102 60 WORK ZONE SIGN	3692.000 ED	0.42000	1550.64	1.00000	3692.00		
0025 0102 74 1 TEMPORARY BARRICADE- TYPES I, II, DI, VP, DRUM, OR LCD	1366.000 ED	0.25000	341.50	1.00000	1366.00		
0030 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	3484.000 ED	0.33000	1149.72	1.00000	3484.00		
0035 0104 10 3 SEDIMENT BARRIER	23.000 LF	5.42000	124.66	25.00000	575.00		
0040 0104 18 INLET PROTECTION SYSTEM	10.000 EA	87.25000	872.50	100.00000	1000.00		
0045 0110 1 1 CLEARING & GRUBBING 43091625201	1.425 LS	18601.00000	18601.00	40000.00000	40000.00		
0050 0110 4 REMOVAL OF EXISTING CONCRETE PAVEMENT	81.000 SY	34.90000	2826.90	30.00000	2430.00		
0055 0120 2 2 BORROW EXCAVATION, TRUCK MEASURE	354.000 CY	26.70000	9451.80	40.00000	14160.00		
0060 0120 71 REGULAR EXCAVATION (3-R PROJECTS ONLY) 43091625201	LUMP	22953.00000	22953.00	15000.00000	15000.00		
0065 0285711 OPTIONAL BASE, BASE GROUP 11	193.000 SY	70.76000	13656.68	100.00000	19300.00		
0070 0334 1 13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C	15.900 TN	530.40000	8433.36	1000.00000	15900.00		
0075 0400 0 11 CONCRETE CLASS NS, GRAVITY WALL	2.800 CY	825.00000	2310.00	1000.00000	2800.00		
0080 0400 1 2 CONCRETE CLASS I, ENDWALLS	1.100 CY	1240.00000	1364.00	1000.00000	1100.00		
0085 0425 6 VALVE BOXES, ADJUST	6.000 EA	150.35000	902.10	100.00000	600.00		

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) COXWELL, J.B. CONTRACTING, UNIT PRICE	 AMOUNT	(5) MIDWESTERN CONSTRUCTION, IN UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0090 0430174215 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 15"SD	36.000 LF	54.50000	1962.00	85.00000	3060.00		
0095 0430174224 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 24"SD	127.000 LF	68.30000	8674.10	100.00000	12700.00		
0100 0430984623 MITERED END SECTION, OPTIONAL OTHER - ELLIP/ARCH, 15" SD	1.000 EA	860.00000	860.00	750.00000	750.00		
0105 0430984629 MITERED END SECT, OPTIONAL - ELLIPTICAL / ARCH, 24" SD	4.000 EA	1250.00000	5000.00	1200.00000	4800.00		
0110 0515 1 1 PIPE HANDRAIL - GUIDERAIL, STEEL	26.000 LF	50.40000	1310.40	65.00000	1690.00		
0115 0520 1 8 CONCRETE CURB & GUTTER, SPECIAL	187.000 LF	20.50000	3833.50	70.00000	13090.00		
0120 0522 1 SIDEWALK CONCRETE, 4" THICK	2510.000 SY	30.90000	77559.00	40.00000	100400.00		
0125 0522 2 SIDEWALK CONCRETE, 6" THICK	66.000 SY	49.90000	3293.40	55.00000	3630.00		
0130 0527 1 DETECTABLE WARNING ON EXISTING WALKING SURFACE, RETROFIT	2.000 EA	611.00000	1222.00	400.00000	800.00		
0135 0570 1 2 PERFORMANCE TURF, SOD	3844.000 SY	2.90000	11147.60	3.50000	13454.00		
SECTION 0001 TOTALS		$	253,707.86	$	346,301.00	$	
SECTION 0002 SIGNING							
0140 0700 20 11 SINGLE POST SIGN, F&I, LESS THAN 12 SF	22.000 AS	272.00000	5984.00	400.00000	8800.00		
0145 0700 20 40 SINGLE POST SIGN, RELOCATE	7.000 AS	77.00000	539.00	150.00000	1050.00		
0150 0700 20 60 SINGLE POST SIGN, REMOVE	8.000 AS	7.30000	58.40	25.00000	200.00		
0155 0700 48 58 SIGN PANELS, REPLACE, 15 OR LESS	8.000 EA	51.00000	408.00	100.00000	800.00		
0160 0700 90 11 SIGN FLASHING BEACON, F&I GROUND MOUNT	3.000 AS	3120.00000	9360.00	4000.00000	12000.00		

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) COXWELL, J.B. CONTRACTING, UNIT PRICE	 AMOUNT	(5) MIDWESTERN CONSTRUCTION, IN UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0165 0700 90 31 SIGN FLASHING BEACON, REMOVE, GROUND MOUNT	1.000 AS	312.00000	312.00	350.00000	350.00		
0170 0706 3 RETRO-REFLECTIVE PAVEMENT MARKERS	28.000 EA	4.20000	117.60	6.00000	168.00		
0175 0711 11111 THERMOPLASTIC, STANDARD, WHITE, SOLID, 6"	0.125 NM	6485.00000	810.63	6500.00000	812.50		
0180 0711 11123 THERMOPLASTIC, STANDARD, WHITE, SOLID, 12"	2347.000 LF	2.40000	5632.80	3.00000	7041.00		
0185 0711 11125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24"	2204.000 LF	4.75000	10469.00	5.00000	11020.00		
0190 0711 11160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE	3.000 EA	187.00000	561.00	250.00000	750.00		
0195 0711 11170 THERMOPLASTIC, STANDARD, WHITE, ARROW	4.000 EA	60.00000	240.00	100.00000	400.00		
0200 0711 11211 THERMOPLASTIC, STANDARD,YELLOW, SOLID, 6"	0.080 NM	6235.00000	498.80	6500.00000	520.00		
SECTION 0002 TOTALS		$	34,991.23	$	43,911.50	$	
SECTION 0003 SIGNALIZATION							
0205 0630 1 11 CONDUIT, FURNISH & INSTALL, ABOVEGROUND	30.000 LF	15.60000	468.00	18.00000	540.00		
0210 0630 1 12 CONDUIT, FURNISH & INSTALL, UNDERGROUND	454.000 LF	5.20000	2360.80	8.00000	3632.00		
0215 0630 1 13 CONDUIT, FURNISH & INSTALL, SAWCUT & PLACE UNDER EXISTING PAVEMENT	79.000 LF	26.00000	2054.00	30.00000	2370.00		
0220 0630 1 14 CONDUIT, F & I, UNDERGROUND -JACKED	257.000 LF	12.50000	3212.50	15.00000	3855.00		
0225 0632 7 1 SIGNAL CABLE- NEW OR RECONSTRUCTED INTERSECTION, FURNISH & INSTALL	2.000 PI	520.00000	1040.00	1000.00000	2000.00		
0230 0635 1 11 PULL & JUNCTION BOX, F&I, PULL BOX	10.000 EA	312.00000	3120.00	350.00000	3500.00		

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) COXWELL, J.B. CONTRACTING, UNIT PRICE	 AMOUNT	(5) MIDWESTERN CONSTRUCTION, IN UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0235 0639 1 12 ELECTRICAL POWER SERVICE, OVERHEAD, METER FURNISHED BY CONTRACTOR	1.000 AS	1144.00000	1144.00	1500.00000	1500.00		
0240 0639 2 1 ELECTRICAL SERVICE WIRE	1374.000 LF	1.05000	1442.70	2.00000	2748.00		
0245 0639 3 11 ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT	1.000 EA	208.00000	208.00	300.00000	300.00		
0250 0646 1 11 ALUMINUM SIGNALS POLE, PEDESTAL	7.000 EA	780.00000	5460.00	800.00000	5600.00		
0255 0653191 PEDESTRIAN SIGNAL, F&I, LED - COUNT DOWN, 1 DIRECTION	7.000 AS	520.00000	3640.00	600.00000	4200.00		
0260 0660 2106 LOOP ASSEMBLY, F&I, TYPE F	8.000 AS	728.00000	5824.00	800.00000	6400.00		
0265 0665 11 PEDESTRIAN DETECTOR, F&I, POLE OR CONTROLLER CABINET MOUNTED DETECTOR STATION & SIGN	7.000 EA	146.00000	1022.00	165.00000	1155.00		
0270 0670 5400 TRAFFIC CONTROLLER ASSEMBLY, MODIFY	1.000 AS	1040.00000	1040.00	1200.00000	1200.00		
0275 0678 1107 CONTROLLER ACCESSORIES, F&I, TYPE 1 TIME SWITCH	2.000 EA	624.00000	1248.00	650.00000	1300.00		
0280 0690 20 SIGNAL PEDESTRIAN ASSEMBLY REMOVAL	1.000 EA	52.00000	52.00	100.00000	100.00		
0285 0690 31 SIGNAL PEDESTAL REMOVAL	1.000 EA	208.00000	208.00	250.00000	250.00		
0290 0690 90 CONDUIT & CABLING- WITHIN INTERSECTION, REMOVE	3.000 PI	208.00000	624.00	250.00000	750.00		
0295 0690100 SIGNAL EQUIPMENT MISCELLANOUS REMOVE	1.000 PI	520.00000	520.00	550.00000	550.00		
0300 0700 48 48 SIGN PANELS RELOCATE, 15 OR <	1.000 EA	104.00000	104.00	200.00000	200.00		
SECTION 0003 TOTALS		$	34,792.00	$	42,150.00	$	
CONTRACT TOTALS		$	323,491.09	$	432,362.50	$	0.00

CALL ORDER: 013 PROPOSAL ID: T2476 LETTING DATE: 05/22/13 10:30 A.M. DISTRICT: 02

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) COXWELL, J.B. CONTRACTING, UNIT PRICE	 AMOUNT	(5) MIDWESTERN CONSTRUCTION, IN UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT

CERTIFIED TO BE A TRUE COPY AND APPROVED BY_____ _____
Central Contracts Administrator DATE

NOTE: Failure to file a protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under chapter 120, Florida Statutes.