VENDOR RANKING

CALL ORDER : 001 PROPOSAL ID : T1998 PROPOSAL DESC :
LETTING DATE : 07/30/14 10:30 A.M. DISTRICT : 01
SET-ASIDE : U/R CODE :
CONTRACT TIME : A+B CONTRACT DAYS

The improvements under this contract consist of widening, milling and resurfacing, drainage improvements, signing and pavement marking, signalization and ITS.

FINPROJ(S) : 42271025201 (*) F.A. NO. : N/A COUNTIES : CHARLOTTE
42271025601 N/A
LOCAL NAME : US 41 (SR 45) FROM ENTERPRISE DRIVE TO SARASOTA CO ROAD NAME : SR 45
PROJ LIMITS : FROM ENTERPRISE DRIVE TO SARASOTA COUNTY LINE

A+B BREAKOUT

SITE NUMBER: 00 Contract Time ROAD USER COST PER DAY: $7000

RANK	VENDOR NAME	CALENDAR DAYS	STANDARD BID (A)	TIME BID (B)	TOTAL BID (A+B)
1	GUYMANN CONSTRUCTION OF FLORIDA, INC.	850	$ 31,131,015.99	$ 5,950,000.00	$ 37,081,015.99
2	AJAX PAVING INDUSTRIES OF FLORIDA LLC	850	$ 34,206,664.15	$ 5,950,000.00	$ 40,156,664.15
3	COMMUNITY ASPHALT CORP.	790	$ 34,926,341.61	$ 5,530,000.00	$ 40,456,341.61
4	PRINCE CONTRACTING, LLC.	705	$ 35,663,000.00	$ 4,935,000.00	$ 40,598,000.00
5	ASTALDI CONSTRUCTION CORPORATION	850	$ 35,033,465.99	$ 5,950,000.00	$ 40,983,465.99
6	CONALVIAS USA LLC	835	$ 35,988,872.30	$ 5,845,000.00	$ 41,833,872.30
7	GIBBS & REGISTER, INC.	850	$ 36,575,305.13	$ 5,950,000.00	$ 42,525,305.13

RANK	VENDOR NAME	BID TYPE	BID STATUS	TOTAL BID	% OVER LOW BID
1	GUYMANN CONSTRUCTION OF FLORIDA, INC.	Responsive	Winning bid	$ 37,081,015.99	0.00%
2	AJAX PAVING INDUSTRIES OF FLORIDA LLC	Responsive	Non-Winning Bid	$ 40,156,664.15	8.29%
3	COMMUNITY ASPHALT CORP.	Responsive	Non-Winning Bid	$ 40,456,341.61	9.10%
4	PRINCE CONTRACTING, LLC.	Responsive	Non-Winning Bid	$ 40,598,000.00	9.48%
5	ASTALDI CONSTRUCTION CORPORATION	Responsive	Non-Winning Bid	$ 40,983,465.99	10.52%
6	CONALVIAS USA LLC	Responsive	Non-Winning Bid	$ 41,833,872.30	12.81%
7	GIBBS & REGISTER, INC.	Responsive	Non-Winning Bid	$ 42,525,305.13	14.68%

CALL ORDER : 001 PROPOSAL ID : T1998 PROPOSAL DESC :
LETTING DATE : 07/30/14 10:30 A.M. DISTRICT : 01
SET-ASIDE : U/R CODE : The improvements under this contract consist of widening, milling and resurfacing, drainage improvements, signing and pavement marking, signalization and ITS.
CONTRACT TIME : A+B CONTRACT DAYS

FINPROJ(S) : 42271025201 (*) F.A. NO. : N/A COUNTIES : CHARLOTTE
42271025601 N/A
LOCAL NAME : US 41 (SR 45) FROM ENTERPRISE DRIVE TO SARASOTA CO ROAD NAME : SR 45
PROJ LIMITS : FROM ENTERPRISE DRIVE TO SARASOTA COUNTY LINE

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
SECTION 0001 ROADWAY							
0005 0101 1 MOBILIZATION 42271025201	LUMP	1873443.48000	1873443.48	3135000.00000	3135000.00	2849274.98000	2849274.98
0010 0102 1 MAINTENANCE OF TRAFFIC 42271025201	850.000 LS	925761.38000	925761.38	1200000.00000	1200000.00	1025673.57000	1025673.57
0015 0102 2 1 SPECIAL DETOUR 1 42271025201	LUMP	1000077.86000	1000077.86	865000.00000	865000.00	667885.00000	667885.00
0020 0102 3 COMMERCIAL MATERIAL FOR DRIVEWAY MAINTENANCE	995.400 CY	18.00000	17917.20	28.15000	28020.51	2.20000	2189.88
0025 0102 14 TRAFFIC CONTROL OFFICER	284.000 MH	44.00000	12496.00	48.80000	13859.20	50.41000	14316.44
0030 0102 60 WORK ZONE SIGN	148730.000 ED	0.24000	35695.20	0.24000	35695.20	0.24000	35695.20
0035 0102 61 BUSINESS SIGN	29.000 EA	82.50000	2392.50	81.37000	2359.73	82.57000	2394.53
0040 0102 71 14 BARRIER WALL, TEMPORARY, F&I, TYPE K	41838.000 LF	8.85000	370266.30	0.01000	418.38	26.47000	1107451.86
0045 0102 74 1 CHANNELIZING DEVICE- TYPES I, II, DI, VP, DRUM, OR LCD	771160.000 ED	0.15000	115674.00	0.15000	115674.00	0.15000	115674.00
0050 0102 74 2 CHANNELIZING DEVICE, TYPE III, 6'	10750.000 ED	0.24000	2580.00	0.24000	2580.00	0.24000	2580.00
0055 0102 74 5 CHANNELIZING DEVICE- PEDESTRIAN LCD (LONGITUDINAL CHANNELIZING DEVICE)	30.000 LF	3.85000	115.50	3.80000	114.00	3.85000	115.50
0060 0102 76 ARROW BOARD / ADVANCE WARNING ARROW PANEL	2200.000 ED	5.50000	12100.00	5.42000	11924.00	5.50000	12100.00

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0065 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	68000.000 ED	0.28000	19040.00	0.27000	18360.00	0.28000	19040.00
0070 0102 78 TEMPORARY RETROREFLECTIVE PAVEMENT MARKER	3641.000 EA	3.41000	12415.81	2.72000	9903.52	2.75000	10012.75
0075 0102 89 1 TEMPORARY CRASH CUSHION, REDIRECTIVE OPTION	28.000 LO	935.00000	26180.00	922.23000	25822.44	935.76000	26201.28
0080 0102 99 PORTABLE CHANGEABLE MESSAGE SIGN, TEMPORARY	2700.000 ED	11.00000	29700.00	10.85000	29295.00	11.01000	29727.00
0085 0102104 TEMPORARY SIGNALIZATION AND MAINTENANCE INTERSECTION	2660.000 ED	24.75000	65835.00	24.41000	64930.60	8.26000	21971.60
0090 0102107 1 TEMPORARY TRAFFIC DETECTION AND MAINTENANCE, INTERSECTION	2660.000 ED	20.90000	55594.00	20.62000	54849.20	7.71000	20508.60
0095 0104 7 SEDIMENT BASIN / CONTAINMENT SYSTEM	6.000 EA	660.00000	3960.00	2603.94000	15623.64	1651.34000	9908.04
0100 0104 9 SEDIMENT BASIN / CONTAINMENT SYSTEM-CLEANOUT	6.000 EA	550.00000	3300.00	2603.94000	15623.64	1651.34000	9908.04
0105 0104 10 3 SEDIMENT BARRIER	20572.000 LF	2.00000	41144.00	0.63000	12960.36	0.64000	13166.08
0110 0104 11 FLOATING TURBIDITY BARRIER	1098.000 LF	11.00000	12078.00	8.08000	8871.84	8.20000	9003.60
0115 0104 15 SOIL TRACKING PREVENTION DEVICE	8.000 EA	715.00000	5720.00	542.49000	4339.92	1321.07000	10568.56
0120 0104 18 INLET PROTECTION SYSTEM	214.000 EA	126.50000	27071.00	59.67000	12769.38	49.54000	10601.56
0125 0107 1 LITTER REMOVAL	1475.200 AC	22.00000	32454.40	16.27000	24001.50	38.53000	56839.46
0130 0107 2 MOWING	1475.200 AC	55.00000	81136.00	16.27000	24001.50	38.53000	56839.46
0135 0110 1 1 CLEARING & GRUBBING 42271025201	94.680 LS	613555.55000	613555.55	557500.00000	557500.00	796402.71000	796402.71
0140 0110 7 1 MAILBOX, F&I SINGLE	55.000 EA	170.50000	9377.50	130.48000	7176.40	138.71000	7629.05

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0145 0120 1 REGULAR EXCAVATION	92452.000 CY	4.43000	409562.36	8.75000	808955.00	4.02000	371657.04
0150 0120 4 SUBSOIL EXCAVATION	339.000 CY	16.50000	5593.50	62.68000	21248.52	7.38000	2501.82
0155 0120 6 EMBANKMENT	116527.000 CY	4.18000	487082.86	14.10000	1643030.70	4.62000	538354.74
0160 0160 4 TYPE B STABILIZATION	191824.000 SY	2.92000	560126.08	4.10000	786478.40	2.92000	560126.08
0165 0285701 OPTIONAL BASE, BASE GROUP 01	29483.000 SY	6.45000	190165.35	8.41000	247952.03	6.05000	178372.15
0170 0285709 OPTIONAL BASE, BASE GROUP 09	138124.000 SY	12.50000	1726550.00	14.78000	2041472.72	16.79000	2319101.96
0175 0286 2 TURNOUT CONSTRUCTION-ASPHALT	318.900 TN	267.89000	85430.12	220.38000	70279.18	752.47000	239962.68
0180 0327 70 1 MILLING EXIST ASPH PAVT, 1" AVG DEPTH	85670.000 SY	1.63000	139642.10	1.64000	140498.80	2.20000	188474.00
0185 0327 70 19 MILLING EXIST ASPH PAVT, 3/4" AVG DEPTH	17709.000 SY	2.11000	37365.99	1.58000	27980.22	2.23000	39491.07
0190 0334 1 13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C	37789.400 TN	99.00000	3741150.60	99.04000	3742662.18	95.64000	3614178.22
0195 0337 7 24 ASPHALT CONCRETE FRICTION COURSE, FC-5, PG 76-22, ARB	11087.800 TN	163.90000	1817290.42	155.37000	1722711.49	139.91000	1551294.10
0200 0339 1 MISCELLANEOUS ASPHALT PAVEMENT	104.400 TN	137.50000	14355.00	154.60000	16140.24	316.66000	33059.30
0205 0400 1 2 CONCRETE CLASS I, ENDWALLS	29.600 CY	788.00000	23324.80	1117.52000	33078.59	1321.07000	39103.67
0210 0400 2 2 CONCRETE CLASS II, ENDWALLS	11.300 CY	1154.00000	13040.20	1193.47000	13486.21	1486.20000	16794.06
0215 0400 4 1 CONCRETE CLASS IV, CULVERTS	202.500 CY	1438.00000	291195.00	1052.42000	213115.05	1651.34000	334396.35
0220 0415 1 1 REINF STEEL- ROADWAY	695.000 LB	1.86000	1292.70	1.00000	695.00	1.10000	764.50
0225 0415 1 6 REINFORCING STEEL- MISCELLANEOUS	36345.000 LB	0.94000	34164.30	0.92000	33437.40	0.94000	34164.30
0230 0425 1351 INLETS, CURB, TYPE P-5, <10'	29.000 EA	2803.00000	81287.00	3553.50000	103051.50	5504.46000	159629.34
0235 0425 1361 INLETS, CURB, TYPE P-6, <10'	6.000 EA	3184.00000	19104.00	3914.00000	23484.00	5834.74000	35008.44

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0240 0425 1451 INLETS, CURB, TYPE J-5, <10'	1.000 EA	3810.00000	3810.00	6097.60000	6097.60	9357.60000	9357.60
0245 0425 1452 INLETS, CURB, TYPE J-5, >10'	1.000 EA	4210.00000	4210.00	9795.30000	9795.30	12660.27000	12660.27
0250 0425 1461 INLETS, CURB, TYPE J-6, <10'	1.000 EA	4131.00000	4131.00	6550.80000	6550.80	7486.08000	7486.08
0255 0425 1471 INLETS, CURB, TYPE 7, <10'	5.000 EA	4480.00000	22400.00	3883.10000	19415.50	4403.57000	22017.85
0260 0425 1521 INLETS, DT BOT, TYPE C,<10'	18.000 EA	1527.00000	27486.00	1823.10000	32815.80	2862.32000	51521.76
0265 0425 1541 INLETS, DT BOT, TYPE D, <10'	14.000 EA	2224.00000	31136.00	2544.10000	35617.40	4403.57000	61649.98
0270 0425 1549 INLETS, DT BOT, TYPE D, MODIFY	2.000 EA	3990.00000	7980.00	3862.50000	7725.00	6054.91000	12109.82
0275 0425 1551 INLETS, DT BOT, TYPE E, <10'	3.000 EA	2476.00000	7428.00	2338.10000	7014.30	4403.57000	13210.71
0280 0425 1553 INLETS, DT BOT, TYPE E, J BOT, <10'	1.000 EA	3832.00000	3832.00	4974.90000	4974.90	9357.60000	9357.60
0285 0425 1559 INLETS, DT BOT, TYPE E, MODIFY	3.000 EA	4648.00000	13944.00	3326.90000	9980.70	4954.02000	14862.06
0290 0425 1589 INLETS, DT BOT, TYPE H, MODIFY	2.000 EA	7400.00000	14800.00	8353.30000	16706.60	8256.70000	16513.40
0295 0425 1711 INLETS, GUTTER, TYPE V, <10'	47.000 EA	2715.00000	127605.00	2554.40000	120056.80	4733.84000	222490.48
0300 0425 1713 INLETS, GUTTER, TYPE V, J BOT, <10'	111.000 EA	4276.00000	474636.00	4933.70000	547640.70	6054.91000	672095.01
0305 0425 1714 INLETS, GUTTER, TYPE V, J BOTTOM, >10'	13.000 EA	6999.00000	90987.00	9259.70000	120376.10	12660.27000	164583.51
0310 0425 1910 INLETS, CLOSED FLUME	1.000 EA	4950.00000	4950.00	4635.00000	4635.00	4954.02000	4954.02
0315 0425 2 61 MANHOLES, P-8, <10'	19.000 EA	2200.00000	41800.00	2513.20000	47750.80	4403.57000	83667.83
0320 0425 2 63 MANHOLES, P-8, PARTIAL	6.000 EA	894.00000	5364.00	1699.50000	10197.00	3302.68000	19816.08
0325 0425 2 91 MANHOLES, J-8, <10'	8.000 EA	4755.00000	38040.00	6592.00000	52736.00	7155.81000	57246.48
0330 0425 2 92 MANHOLES, J-8, >10'	5.000 EA	9560.00000	47800.00	7673.50000	38367.50	8807.15000	44035.75

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0335 0425 2102 MANHOLES, SPECIAL, >10'	2.000 EA	48888.00000	97776.00	30807.30000	61614.60	27522.33000	55044.66
0340 0425 3 43 JUNCTION BOX, DRAINAGE, P-7, PARTIAL	3.000 EA	977.00000	2931.00	1802.50000	5407.50	6715.45000	20146.35
0345 0430 94 1 DESILTING PIPE, 0 - 24"	1739.000 LF	3.00000	5217.00	4.48000	7790.72	11.01000	19146.39
0350 0430 94 2 DESILTING PIPE, 25 - 36"	649.000 LF	4.00000	2596.00	7.99000	5185.51	22.02000	14290.98
0355 0430174124 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 24"SD	2133.000 LF	54.51000	116269.83	44.29000	94470.57	66.05000	140884.65
0360 0430174130 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 30"SD	48.000 LF	70.64000	3390.72	57.68000	2768.64	93.58000	4491.84
0365 0430174215 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 15"SD	60.000 LF	51.30000	3078.00	40.17000	2410.20	71.55000	4293.00
0370 0430174218 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 18"SD	38.000 LF	55.21000	2097.98	44.29000	1683.02	93.58000	3556.04
0375 0430175115 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 15"S/CD	13.000 LF	67.20000	873.60	33.99000	441.87	93.58000	1216.54
0380 0430175118 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 18"S/CD	6849.000 LF	36.98000	253276.02	37.08000	253960.92	58.34000	399570.66
0385 0430175124 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 24"S/CD	6871.000 LF	55.54000	381615.34	47.38000	325547.98	63.85000	438713.35
0390 0430175130 PIPE CULVERT, OPT MATERIAL, ROUND, 30"S/CD	8434.000 LF	76.45000	644779.30	62.83000	529908.22	82.57000	696395.38
0395 0430175136 PIPE CULVERT, OPT MATERIAL, ROUND, 36"S/CD	8612.000 LF	95.75000	824599.00	83.43000	718499.16	93.58000	805910.96
0400 0430175142 PIPE CULVERT, OPT MATERIAL, ROUND, 42"S/CD	6714.000 LF	114.79000	770700.06	111.24000	746865.36	132.11000	886986.54

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0405 0430175148 PIPE CULVERT, OPT MATERIAL, ROUND, 48"S/CD	4147.000 LF	155.93000	646641.71	173.04000	717596.88	159.63000	661985.61
0410 0430175154 PIPE CULVERT, OPT MATERIAL, ROUND, 54"S/CD	1570.000 LF	241.90000	379783.00	199.82000	313717.40	231.19000	362968.30
0415 0430175160 PIPE CULVERT, OPT MATERIAL, ROUND, 60"S/CD	491.000 LF	391.09000	192025.19	216.30000	106203.30	346.78000	170268.98
0420 0430175166 PIPE CULVERT, OPT MATERIAL, ROUND, 66"S/CD	99.000 LF	276.86000	27409.14	323.42000	32018.58	440.36000	43595.64
0425 0430830 PIPE FILLING AND PLUGGING- PLACE OUT OF SERVICE	35.200 CY	162.00000	5702.40	515.00000	18128.00	220.17000	7749.98
0430 0430950 DESILTING CONCRETE BOX CULVERT	680.000 CY	43.00000	29240.00	106.59000	72481.20	33.02000	22453.60
0435 0430982125 MITERED END SECTION, OPTIONAL ROUND, 18" CD	7.000 EA	841.00000	5887.00	1339.00000	9373.00	605.49000	4238.43
0440 0430982129 MITERED END SECTION, OPTIONAL ROUND, 24" CD	1.000 EA	1083.00000	1083.00	2575.00000	2575.00	798.14000	798.14
0445 0430982133 MITERED END SECTION, OPTIONAL ROUND, 30" CD	1.000 EA	1750.00000	1750.00	2894.30000	2894.30	1431.16000	1431.16
0450 0430982138 MITERED END SECTION, OPTIONAL ROUND, 36" CD	1.000 EA	2124.00000	2124.00	3203.30000	3203.30	1761.43000	1761.43
0455 0430982140 MITERED END SECTION, OPTIONAL ROUND, 42" CD	2.000 EA	2602.20000	5204.40	5665.00000	11330.00	4954.02000	9908.04
0460 0430982142 MITERED END SECTION, OPTIONAL ROUND, 54" CD	2.000 EA	4706.00000	9412.00	6725.90000	13451.80	9357.60000	18715.20
0465 0430982144 MITERED END SECTION, OPTIONAL ROUND, 66" CD	1.000 EA	6549.00000	6549.00	8188.50000	8188.50	10458.49000	10458.49

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0470 0430984125 MITERED END SECTION, OPTIONAL ROUND, 18" SD	1.000 EA	841.00000	841.00	1472.90000	1472.90	605.49000	605.49
0475 0430984129 MITERED END SECTION, OPTIONAL ROUND, 24" SD	94.000 EA	1093.00000	102742.00	1627.40000	152975.60	798.14000	75025.16
0480 0430984133 MITERED END SECTION , OPTIONAL ROUND, 30" SD	3.000 EA	3745.00000	11235.00	4068.50000	12205.50	3963.22000	11889.66
0485 0430984623 MITERED END SECTION, OPTIONAL OTHER - ELLIP/ARCH, 15" SD	2.000 EA	958.00000	1916.00	1297.80000	2595.60	550.45000	1100.90
0490 0430984625 MITERED END SECT, OPTIONAL - ELLIPTICAL / ARCH, 18" SD	2.000 EA	1086.00000	2172.00	1493.50000	2987.00	605.49000	1210.98
0495 0440 1 50 UNDERDRAIN, TYPE V	3262.000 LF	49.75000	162284.50	53.56000	174712.72	57.24000	186716.88
0500 0440 70 UNDERDRAIN INSPECTION BOX	12.000 EA	1700.00000	20400.00	1555.30000	18663.60	1662.35000	19948.20
0505 0440 73 2 UNDERDRAIN OUTLET PIPE, 6"	95.000 LF	31.40000	2983.00	13.39000	1272.05	14.31000	1359.45
0510 0514 72 LINER IMPERMEABLE PVC	29253.000 SY	15.40000	450496.20	9.26000	270882.78	6.35000	185756.55
0515 0515 2111 PEDESTRIAN / BICYCLE RAILING, NS, 42" TYPE 1	1283.000 LF	55.00000	70565.00	54.20000	69538.60	64.95000	83330.85
0520 0520 1 7 CONCRETE CURB & GUTTER, TYPE E	38978.000 LF	9.74000	379645.72	9.60000	374188.80	9.74000	379645.72
0525 0520 3 VALLEY GUTTER- CONCRETE	31106.000 LF	12.65000	393490.90	12.48000	388202.88	12.66000	393801.96
0530 0520 5 11 TRAFFIC SEPARATOR CONCRETE-TYPE I, 4' WIDE	1338.000 LF	24.86000	33262.68	24.52000	32807.76	24.88000	33289.44
0535 0522 1 CONCRETE SIDEWALK AND DRIVEWAYS, 4" THICK	25804.000 SY	23.10000	596072.40	22.78000	587815.12	23.12000	596588.48
0540 0524 1 1 CONCRETE DITCH PAVT, NON REINFORCED, 3"	17.000 SY	23.66000	402.22	23.34000	396.78	23.68000	402.56

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0545 0524 1 4 CONCRETE DITCH PAVEMENT, NON REINFORCED 6"	4.000 SY	42.08000	168.32	41.50000	166.00	42.11000	168.44
0550 0527 2 DETECTABLE WARNINGS	2693.000 SF	16.50000	44434.50	16.27000	43815.11	16.51000	44461.43
0555 0530 3 3 RIPRAP- RUBBLE, BANK AND SHORE	89.700 TN	93.00000	8342.10	105.24000	9440.03	88.08000	7900.78
0560 0530 3 4 RIPRAP, RUBBLE, F&I, DITCH LINING	61.400 TN	93.00000	5710.20	107.41000	6594.97	66.05000	4055.47
0565 0550 10220 FENCING, TYPE B, 5.1-6.0', STANDARD	6133.000 LF	10.51000	64457.83	10.36000	63537.88	11.56000	70897.48
0570 0550 60236 FENCE GATE, TYPE B, SLIDING/CANTILEVER, 24.1-30' OPENING	5.000 EA	2640.00000	13200.00	2603.94000	13019.70	3302.68000	16513.40
0575 0570 1 2 PERFORMANCE TURF, SOD	232391.000 SY	1.88000	436895.08	1.74000	404360.34	1.74000	404360.34
0580 0710 11111 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 6"	23.732 NM	891.00000	21145.21	813.73000	19311.44	825.67000	19594.80
0585 0710 11122 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 8"	823.000 LF	0.33000	271.59	0.33000	271.59	0.33000	271.59
0590 0710 11123 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 12"	1138.000 LF	0.64000	728.32	1.08000	1229.04	1.10000	1251.80
0595 0710 11124 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 18"	124.000 LF	0.99000	122.76	1.19000	147.56	1.21000	150.04
0600 0710 11125 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 24"	1056.000 LF	1.43000	1510.08	1.30000	1372.80	1.32000	1393.92
0605 0710 11131 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SKIP, 6", 10-30 OR 3-9 SKIP	20.414 GM	374.00000	7634.84	271.25000	5537.30	275.22000	5618.34
0610 0710 11160 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, MESSAGE	8.000 EA	33.00000	264.00	32.55000	260.40	33.02000	264.16
0615 0710 11170 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ARROWS	132.000 EA	24.20000	3194.40	21.70000	2864.40	22.02000	2906.64

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0620 0710 11211 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 6"	12.187 NM	891.00000	10858.62	813.73000	9916.93	825.67000	10062.44
0625 0999 16 PARTNERING, DO NOT BID	LUMP	5000.00000	5000.00	5000.00000	5000.00	5000.00000	5000.00
0630 0999 20 1 DISPUTES REVIEW BOARD, MEETING- DO NOT BID	28.000 DA	3300.00000	92400.00	3300.00000	92400.00	3300.00000	92400.00
0635 0999 20 2 DISPUTES REVIEW BOARD, HEARING- DO NOT BID	2.000 EA	4000.00000	8000.00	4000.00000	8000.00	4000.00000	8000.00
0640 0999 25 INITIAL CONTINGENCY AMOUNT, DO NOT BID 42271025201	LUMP	100000.00000	100000.00	100000.00000	100000.00	100000.00000	100000.00
SECTION 0001 TOTALS			$ 23,531,999.22		$ 26,030,563.70		$ 26,272,672.55
SECTION 0002 SIGNING							
0645 0690 34 2 COMPLETE POLE REMOVAL- DEEP, BOLT ON ATTACHMENT	1.000 EA	2310.00000	2310.00	2278.44000	2278.44	4678.80000	4678.80
0650 0700 1 11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF	108.000 AS	401.50000	43362.00	327.91000	35414.28	323.66000	34955.28
0655 0700 1 12 SINGLE POST SIGN, F&I GROUND MOUNT, 12-20 SF	27.000 AS	605.00000	16335.00	573.52000	15485.04	803.65000	21698.55
0660 0700 1 13 SINGLE POST SIGN, F&I GROUND MOUNT, 21-30 SF	16.000 AS	1210.00000	19360.00	1370.87000	21933.92	1336.48000	21383.68
0665 0700 1 50 SINGLE POST SIGN, RELOCATE	25.000 AS	286.00000	7150.00	76.88000	1922.00	89.18000	2229.50
0670 0700 1 60 SINGLE POST SIGN, REMOVE	247.000 AS	35.20000	8694.40	13.74000	3393.78	1.10000	271.70
0675 0700 2 14 MULTI- POST SIGN, F&I GROUND MOUNT, 31-50 SF	4.000 AS	3850.00000	15400.00	4300.73000	17202.92	4106.33000	16425.32
0680 0700 2 15 MULTI- POST SIGN, F&I GROUND MOUNT, 51-100 SF	2.000 AS	4455.00000	8910.00	4944.08000	9888.16	4590.72000	9181.44

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0685 0700 2 16 MULTI- POST SIGN, F&I GROUND MOUNT, 101-200 SF	2.000 AS	7040.00000	14080.00	8279.94000	16559.88	7221.86000	14443.72
0690 0700 2 60 MULTI- POST SIGN, F&I GROUND MOUNT, REMOVE	10.000 AS	423.50000	4235.00	278.23000	2782.30	374.31000	3743.10
0695 0700 3603 SIGN PANEL, REMOVE, 21-30 SF	1.000 EA	35.20000	35.20	1891.75000	1891.75	110.09000	110.09
0700 0705 11 1 DELINEATOR, FLEXIBLE TUBULAR	22.000 EA	51.15000	1125.30	46.56000	1024.32	74.87000	1647.14
0705 0705 11 2 DELINEATOR, NON-FLEXIBLE	7.000 EA	34.65000	242.55	37.58000	263.06	59.44000	416.08
0710 0706 3 RETRO-REFLECTIVE PAVEMENT MARKERS	3606.000 EA	3.85000	13883.10	2.87000	10349.22	2.92000	10529.52
0715 0710 11190 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ISLAND NOSE	210.000 SF	1.65000	346.50	2.17000	455.70	2.20000	462.00
0720 0710 11290 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, ISLAND NOSE	437.300 SF	1.65000	721.55	2.17000	948.94	2.20000	962.06
0725 0710 90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE 42271025201	LUMP	62450.30000	62450.30	77997.69000	77997.69	79143.21000	79143.21
0730 0711 11122 THERMOPLASTIC, STANDARD, WHITE, SOLID, 8"	3642.000 LF	1.32000	4807.44	1.08000	3933.36	1.10000	4006.20
0735 0711 11123 THERMOPLASTIC, STANDARD, WHITE, SOLID, 12"	8471.000 LF	1.60000	13553.60	2.60000	22024.60	2.64000	22363.44
0740 0711 11124 THERMOPLASTIC, STANDARD, WHITE, SOLID, 18"	2749.000 LF	2.92000	8027.08	3.90000	10721.10	3.96000	10886.04
0745 0711 11125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24"	1685.000 LF	4.02000	6773.70	5.21000	8778.85	5.28000	8896.80
0750 0711 11151 THERMOPLASTIC, STANDARD, WHITE, DOTTED/GUIDELINE/ 6-10 GAP EXTENSION, 6"	6846.000 LF	1.27000	8694.42	0.81000	5545.26	0.83000	5682.18

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0755 0711 11160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE	8.000 EA	176.00000	1408.00	81.37000	650.96	82.57000	660.56
0760 0711 11170 THERMOPLASTIC, STANDARD, WHITE, ARROW	184.000 EA	64.90000	11941.60	59.67000	10979.28	60.55000	11141.20
0765 0711 11251 THERMOPLASTIC, STANDARD, YELLOW, DOTTED / GUIDELINE /6-10 GAP EXTENSION, 6"	1288.000 LF	1.27000	1635.76	0.81000	1043.28	0.83000	1069.04
0770 0711 14160 THERMOPLASTIC, PREFORMED, WHITE, MESSAG	118.000 EA	195.80000	23104.40	309.22000	36487.96	313.75000	37022.50
0775 0711 15111 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"	10.727 NM	5929.00000	63600.38	4068.65000	43644.41	4128.35000	44284.81
0780 0711 15131 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30 SKIP OR 3-9 LANE DROP	15.613 GM	1485.00000	23185.31	976.48000	15245.78	990.81000	15469.52
0785 0711 15133 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 12"- APPROACH TO TOLL PLAZA OR 3-9 LANE DROP	0.055 GM	2475.00000	136.13	1952.95000	107.41	1981.60000	108.99
0790 0711 15211 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, YELLOW, SOLID, 6"	8.943 NM	5929.00000	53023.05	4068.65000	36385.94	4128.35000	36919.83
SECTION 0002 TOTALS			$ 438,531.77		$ 415,339.59		$ 420,792.30
SECTION 0003 LIGHTING							
0795 0715 1 60 LIGHTING CONDUCTORS, REMOVE & DISPOSE, CONTRACTOR OWNS	3864.000 LF	0.55000	2125.20	0.54000	2086.56	0.22000	850.08
0800 0715 4400 LIGHT POLE COMPLETE, RELOCATE	1.000 EA	3905.00000	3905.00	3851.65000	3851.65	3029.88000	3029.88
0805 0715 4600 LIGHT POLE COMPLETE, REMOVE	10.000 EA	610.50000	6105.00	602.16000	6021.60	610.99000	6109.90
SECTION 0003 TOTALS			$ 12,135.20		$ 11,959.81		$ 9,989.86
SECTION 0004 SIGNALIZATION							

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0810 0630 2 11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH	1738.000 LF	6.38000	11088.44	6.29000	10932.02	6.85000	11905.30
0815 0630 2 12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	19960.000 LF	11.00000	219560.00	16.27000	324749.20	14.88000	297004.80
0820 0632 7 1 SIGNAL CABLE- NEW OR RECONSTRUCTED INTERSECTION, FURNISH & INSTALL	4.000 PI	5610.00000	22440.00	5533.37000	22133.48	4067.80000	16271.20
0825 0633 1123 FIBER OPTIC CABLE, F&I, UNDERGROUND, 49-96 FIBERS	5256.000 LF	2.42000	12719.52	2.39000	12561.84	3.94000	20708.64
0830 0635 2 11 PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE	72.000 EA	599.50000	43164.00	591.31000	42574.32	433.75000	31230.00
0835 0635 2 12 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE	11.000 EA	1210.00000	13310.00	1193.47000	13128.17	950.07000	10450.77
0840 0639 1111 ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER FURNISHED BY POWER COMPANY	3.000 AS	3080.00000	9240.00	3037.93000	9113.79	1689.87000	5069.61
0845 0639 2 1 ELECTRICAL SERVICE WIRE	90.000 LF	7.37000	663.30	7.27000	654.30	1.65000	148.50
0850 0641 2 12 PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE	3.000 EA	1485.00000	4455.00	1464.72000	4394.16	1525.83000	4577.49
0855 0646 1 11 ALUMINUM SIGNALS POLE, PEDESTAL	27.000 EA	1353.00000	36531.00	1334.52000	36032.04	1261.63000	34064.01
0860 0649 31202 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE-46	1.000 EA	27500.00000	27500.00	27124.35000	27124.35	31058.40000	31058.40
0865 0649 31203 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE-60	2.000 EA	35200.00000	70400.00	34719.17000	69438.34	35065.65000	70131.30
0870 0649 31204 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE, ARM LENGTH 70.5	4.000 EA	39600.00000	158400.00	39059.06000	156236.24	36467.09000	145868.36
0875 0649 31205 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE, ARM LENGTH 78	2.000 EA	35200.00000	70400.00	34719.17000	69438.34	38368.34000	76736.68

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0880 0649 31999 MAST ARM,F&I, CUSTOM WIND SPEED, CUSTOM ARM LENGTH(S)	3.000 EA	46200.00000	138600.00	45568.91000	136706.73	41311.01000	123933.03
0885 0650 1311 TRAFFIC SIGNAL, F&I, 3 SECTION, 1 WAY, ALUMINUM	39.000 AS	748.00000	29172.00	737.78000	28773.42	897.23000	34991.97
0890 0650 1511 TRAFFIC SIGNAL, F&I, 5 SECTION, 1 WAY, ALUMINUM	2.000 AS	1320.00000	2640.00	1301.97000	2603.94	1712.99000	3425.98
0895 0653191 PEDESTRIAN SIGNAL, F&I, LED - COUNT DOWN, 1 DIRECTION	27.000 AS	473.00000	12771.00	466.54000	12596.58	828.98000	22382.46
0900 0660 1109 LOOP DETECTOR INDUCTIVE, F&I, TYPE 9	9.000 EA	302.50000	2722.50	298.37000	2685.33	278.53000	2506.77
0905 0660 2102 LOOP ASSEMBLY, F&I, TYPE B	18.000 AS	682.00000	12276.00	672.68000	12108.24	857.60000	15436.80
0910 0660 4 11 VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL CABINET EQUIPMENT	3.000 EA	17160.00000	51480.00	16925.60000	50776.80	1504.92000	4514.76
0915 0660 4 12 VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL ABOVE GROUND EQUIPMENT	15.000 EA	3740.00000	56100.00	3688.91000	55333.65	7226.26000	108393.90
0920 0665 1 11 PEDESTRIAN DETECTOR, FURNISH & INSTALL, STANDARD	27.000 EA	170.50000	4603.50	168.17000	4540.59	187.15000	5053.05
0925 0670 5110 TRAFFIC CONTROLLER ASSEMBLY, F&I, NEMA	3.000 AS	25410.00000	76230.00	25062.90000	75188.70	23836.54000	71509.62
0930 0670 5400 TRAFFIC CONTROLLER ASSEMBLY, MODIFY	1.000 AS	2145.00000	2145.00	2115.70000	2115.70	915.94000	915.94
0935 0685106 SYSTEM AUXILIARIES, F&I, UNINTERRUPTIBLE POWER SOURCE	3.000 EA	6600.00000	19800.00	6509.85000	19529.55	5794.00000	17382.00
0940 0690 10 SIGNAL HEAD TRAFFIC ASSEMBLY REMOVAL	30.000 EA	40.15000	1204.50	39.60000	1188.00	77.84000	2335.20
0945 0690 20 SIGNAL PEDESTRIAN ASSEMBLY REMOVAL	1.000 EA	63.25000	63.25	62.39000	62.39	56.77000	56.77
0950 0690 31 SIGNAL PEDESTAL REMOVAL	13.000 EA	63.25000	822.25	62.39000	811.07	181.65000	2361.45

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
0955 0690 32 2 POLE REMOVAL, SHALLOW, BOLT ON ATTACHMENT	12.000 EA	3410.00000	40920.00	3363.42000	40361.04	322.56000	3870.72
0960 0690 50 CONTROLLER ASSEMBLY, REMOVE, COMPLETE ASSEMBLY	3.000 EA	737.00000	2211.00	726.93000	2180.79	429.35000	1288.05
0965 0690 60 DETECTOR VEHICLE ASSEMBLY REMOVE	31.000 EA	63.25000	1960.75	62.39000	1934.09	71.49000	2216.19
0970 0690 70 DETECTOR PEDESTRIAN ASSEMBLY REMOVE	1.000 EA	49.50000	49.50	48.82000	48.82	75.46000	75.46
0975 0690 90 CONDUIT & CABLING- WITHIN INTERSECTION, REMOVE	4.000 PI	632.50000	2530.00	623.86000	2495.44	625.30000	2501.20
0980 0690 91 SIGNAL INTERCONNECT CABLE REMOVE	4020.000 LF	0.88000	3537.60	0.87000	3497.40	1.32000	5306.40
0985 0690100 SIGNAL EQUIPMENT MISCELLANOUS REMOVE	4.000 PI	423.50000	1694.00	417.72000	1670.88	479.99000	1919.96
0990 0700 5 21 INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, UP TO 12 SF	6.000 EA	4785.00000	28710.00	4719.64000	28317.84	3431.48000	20588.88
0995 0700 5 22 INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, 12-18 SF	6.000 EA	5390.00000	32340.00	5316.37000	31898.22	4522.47000	27134.82
SECTION 0004 TOTALS			$ 1,224,454.11		$ 1,315,935.80		$ 1,235,326.44
SECTION 0005 UTILITIES							
1000 0000700 1 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 1 (BAC-T Sample points) (Temporary), EA	40.000 ZZ	487.00000	19480.00	566.50000	22660.00	605.49000	24219.60
1005 0000700 2 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 2 (Water Service Re-connections to	50.000 ZZ	516.00000	25800.00	515.00000	25750.00	550.45000	27522.50
1010 0000700 3 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 3 (CCU Irrigation meter assembly) F&I,	4.000 ZZ	866.00000	3464.00	515.00000	2060.00	550.45000	2201.80

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
1015 0121 70 FLOWABLE FILL	50.000 CY	190.00000	9500.00	412.00000	20600.00	440.36000	22018.00
1020 0400 2 12 CONCRETE, CLASS II, TRENCH SLAB	20.000 CY	452.00000	9040.00	1442.00000	28840.00	1541.25000	30825.00
1025 0425 6 VALVE BOXES, ADJUST	16.000 EA	113.00000	1808.00	257.50000	4120.00	275.22000	4403.52
1030 0999 25 INITIAL CONTINGENCY AMOUNT, DO NOT BID 42271025601	LUMP	50000.00000	50000.00	50000.00000	50000.00	50000.00000	50000.00
1035 1050 11222 UTILITY PIPE, F&I, PVC, WATER / SEWER, 2 - 4.9"	2123.000 LF	18.79000	39891.17	18.54000	39360.42	20.92000	44413.16
1040 1050 11223 UTILITY PIPE, F&I, PVC, WATER / SEWER, 5 - 7.9"	2813.000 LF	29.21000	82167.73	28.84000	81126.92	31.92000	89790.96
1045 1050 11224 UTILITY PIPE, F&I, PVC, WATER / SEWER, 8 -19.9"	36761.000 LF	42.47000	1561239.67	36.05000	1325234.05	39.96000	1468969.56
1050 1050 11225 UTILITY PIPE, F&I, PVC, WATER / SEWER, 20 - 40.9"	21757.000 LF	107.20000	2332350.40	98.88000	2151332.16	109.65000	2385655.05
1055 1050 11324 UTILITY PIPE, F&I, PE, WATER / SEWER, 8 - 19.9"	250.000 LF	61.39000	15347.50	72.10000	18025.00	77.07000	19267.50
1060 1050 11325 UTILITY PIPE, F&I, PE, WATER / SEWER, 20 -49.9"	62.000 LF	129.50000	8029.00	231.75000	14368.50	247.70000	15357.40
1065 1050 11424 UTILITY PIPE, F&I, DI/CI, WATER / SEWER 8 - 19.9"	581.000 LF	72.31000	42012.11	39.14000	22740.34	41.83000	24303.23
1070 1050 11425 UTILITY PIPE, F&I, DI/CI, WATER / SEWER 20 - 49.9"	51.000 LF	97.50000	4972.50	154.50000	7879.50	165.13000	8421.63
1075 1050 11514 UTILITY PIPE, F&I, STEEL, CASING / CONDUIT, 8.0-19.9"	1416.000 LF	96.41000	136516.56	269.86000	382121.76	288.43000	408416.88
1080 1050 11515 UTILITY PIPE, F&I, STEEL, CASING / CONDUIT, 20.0-49.9"	2357.000 LF	167.33000	394396.81	404.79000	954090.03	432.65000	1019756.05

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
1085 1050 16003 UTILITY PIPE,REMOVE & DISPOSE, 5-7.9"	1672.000 LF	15.50000	25916.00	6.18000	10332.96	6.60000	11035.20
1090 1050 16004 UTILITY PIPE,REMOVE & DISPOSE, 8-19.9"	1850.000 LF	13.14000	24309.00	6.18000	11433.00	6.60000	12210.00
1095 1050 18003 UTILITY PIPE,PLUG & PLACE OUT OF SERVICE, 5- 7.9"	90.000 LF	7.70000	693.00	16.48000	1483.20	17.61000	1584.90
1100 1050 18004 UTILITY PIPE,PLUG & PLACE OUT OF SERVICE, 8-19.9"	1236.000 LF	13.49000	16673.64	17.51000	21642.36	18.71000	23125.56
1105 1055 11414 UTILITY FITTINGS, F&I, DI/CI, ELBOW, 8 - 19.9"	207.000 EA	276.00000	57132.00	278.10000	57566.70	297.24000	61528.68
1110 1055 11415 UTILITY FITTINGS, F&I, DI/CI, ELBOW, 20 - 49.9"	83.000 EA	1205.00000	100015.00	937.30000	77795.90	1001.81000	83150.23
1115 1055 11424 UTILITY FITTINGS, F&I, DI/CI, TEE, 8 - 19.9"	57.000 EA	445.00000	25365.00	339.90000	19374.30	363.29000	20707.53
1120 1055 11425 UTILITY FITTINGS, F&I, DI/CI, TEE, 20 - 49.9"	15.000 EA	1622.00000	24330.00	1256.60000	18849.00	1343.09000	20146.35
1125 1055 11434 UTILITY FITTINGS, F&I, DI/CI, REDUCER, 8 - 19.9"	15.000 EA	190.00000	2850.00	226.60000	3399.00	242.20000	3633.00
1130 1055 11435 UTILITY FITTINGS, F&I, DI/CI, REDUCER, 20 - 49.9"	5.000 EA	970.00000	4850.00	1266.90000	6334.50	1354.10000	6770.50
1135 1055 11444 UTILITY FITTINGS, F&I, DI/CI, UNION, 8 - 19.9"	4.000 EA	368.00000	1472.00	4068.50000	16274.00	434.85000	1739.40
1140 1055 11445 UTILITY FITTINGS, F&I, DI/CI, UNION, 20 - 49.9"	4.000 EA	1102.00000	4408.00	4109.70000	16438.80	4392.57000	17570.28
1145 1055 11454 UTILITY FITTINGS, F&I, DI/CI, CAP/PLUG, 8 - 19.9"	38.000 EA	149.00000	5662.00	175.10000	6653.80	187.15000	7111.70
1150 1055 11455 UTILITY FITTINGS, F&I, DI/CI, CAP / PLUG, 20 - 49.9"	5.000 EA	651.00000	3255.00	566.50000	2832.50	605.49000	3027.45

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
1155 1080 11101 UTILITY FIXTURES, F&I, 0 - 1.9", VALVE/METER BOX	10.000 EA	332.00000	3320.00	195.70000	1957.00	209.17000	2091.70
1160 1080 11102 UTILITY FIXTURES, F&I, 0 - 1.9", BACKFLOW ASSEMBLY	2.000 EA	829.00000	1658.00	916.70000	1833.40	979.80000	1959.60
1165 1080 11103 UTILITY FIXTURES, F&I, 0 - 1.9", TAPPING SADDLE / SLEEVE	8.000 EA	355.00000	2840.00	226.60000	1812.80	242.20000	1937.60
1170 1080 11104 UTILITY FIXTURES, F&I, 0 - 1.9", VALVE ASSEMBLY	9.000 EA	292.00000	2628.00	195.70000	1761.30	209.17000	1882.53
1175 1080 11106 UTILITY FIXTURES, F&I, 0 - 1.9", VAC / AIR ASSEMBLY	11.000 EA	1438.18000	15819.98	1586.20000	17448.20	1695.38000	18649.18
1180 1080 11201 UTILITY FIXTURES, F&I, 2-4.9", VALVE/METER BOX	1.000 EA	304.00000	304.00	309.00000	309.00	330.27000	330.27
1185 1080 11203 UTILITY FIXTURES, F&I, 2-4.9", TAPPING SADDLE/SLEEVE	14.000 EA	767.00000	10738.00	391.40000	5479.60	418.34000	5856.76
1190 1080 11204 UTILITY FIXTURES, F&I, 2-4.9", VALVE ASSEMBLY	23.000 EA	851.65000	19587.95	535.60000	12318.80	572.47000	13166.81
1195 1080 11205 UTILITY FIXTURES, F&I, 2-4.9", BLOWOFF ASSEMBLY	4.000 EA	1480.00000	5920.00	1297.80000	5191.20	1387.12000	5548.48
1200 1080 11206 UTILITY FIXTURES, F&I, 2-4.9", VAC/AIR ASSEMBLY	17.000 EA	3349.82000	56946.94	3069.40000	52179.80	3280.66000	55771.22
1205 1080 11303 UTILITY FIXTURES, F&I, 5.0 - 7.9", TAPPING SADDLE/SLEEVE	4.000 EA	1635.00000	6540.00	3728.60000	14914.40	3985.23000	15940.92
1210 1080 11304 UTILITY FIXTURES, F&I, 5.0 - 7.9", VALVE ASSEMBLY	12.000 EA	1135.00000	13620.00	1133.00000	13596.00	1210.98000	14531.76
1215 1080 11305 UTILITY FIXTURES, F&I, 5.0 - 7.9", BLOWOFF ASSEMBLY	3.000 EA	1572.67000	4718.01	1442.00000	4326.00	1541.25000	4623.75

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
1220 1080 11309 UTILITY FIXTURES, F&I, 5-7.9", MECHANICAL JOINT RESTRAINT	54.000 EA	36.00000	1944.00	123.60000	6674.40	132.11000	7133.94
1225 1080 11403 UTILITY FIXTURES, F&I, 8.0-19.9", TAPPING SADDLE/SLEEVE	1.000 EA	5945.00000	5945.00	7508.70000	7508.70	8025.51000	8025.51
1230 1080 11404 UTILITY FIXTURES, F&I, 8.0-19.9", VALVE ASSEMBLY	64.000 EA	2641.41000	169050.24	2276.30000	145683.20	2432.98000	155710.72
1235 1080 11409 UTILITY FIXTURES, F&I, 8-19.9", MECHANICAL JOINT RESTRAINT	427.000 EA	102.00000	43554.00	319.30000	136341.10	341.27000	145722.29
1240 1080 11504 UTILITY FIXTURES, F&I, 20-49.9", VALVE ASSEMBLY	14.000 EA	12243.00000	171402.00	14729.00000	206206.00	15742.77000	220398.78
1245 1080 11509 UTILITY FIXTURES, F&I, 20-49.9", MECHANICAL JOINT RESTRAINT	187.000 EA	490.00000	91630.00	679.80000	127122.60	726.59000	135872.33
1250 1644133 08 FIRE HYDRANT, F&I, TRAFFIC, 2 HOSE, 1PUMPER, 6"	1.000 EA	5101.00000	5101.00	4707.10000	4707.10	5031.08000	5031.08
1255 1644700 FIRE HYDRANT, ADJUST & MODIFY	2.000 EA	2070.00000	4140.00	1390.50000	2781.00	1486.20000	2972.40
SECTION 0005 TOTALS		$	5,670,353.21	$	6,190,870.30	$	6,742,040.25
SECTION 0006 INTELLIGENT TRANSPORTATION SYSTEM							
1260 0630 2 11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH	322.000 LF	6.70000	2157.40	6.51000	2096.22	6.60000	2125.20
1265 0630 2 12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	274.000 LF	13.00000	3562.00	13.02000	3567.48	13.21000	3619.54
1270 0633 1121 FIBER OPTIC CABLE, F&I, UNDERGROUND, 2-12 FIBERS	1713.000 LF	1.80000	3083.40	1.74000	2980.62	1.76000	3014.88
1275 0633 2 31 FIBER OPTIC CONNECTION, INSTALL, SPLICE	50.000 EA	44.90000	2245.00	44.48000	2224.00	45.13000	2256.50
1280 0633 2 32 FIBER OPTIC CONNECTION, INSTALL, TERMINATION	72.000 EA	83.20000	5990.40	82.46000	5937.12	83.67000	6024.24

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
1285 0633 3 11 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE ENCLOSURE	6.000 EA	700.50000	4203.00	694.38000	4166.28	704.57000	4227.42
1290 0633 3 12 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE TRAY	6.000 EA	57.50000	345.00	56.96000	341.76	57.79000	346.74
1295 0633 3 14 FIBER OPTIC CONNECTION HARDWARE, F&I, BUFFER TUBE FAN OUT KIT	6.000 EA	64.00000	384.00	63.47000	380.82	64.40000	386.40
1300 0633 3 15 FIBER OPTIC CONNECTION HARDWARE, F&I, PRETERMINATED PATCH PANEL	9.000 EA	1370.00000	12330.00	1356.22000	12205.98	1376.11000	12384.99
1305 0635 2 11 PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE	10.000 EA	637.50000	6375.00	640.13000	6401.30	649.52000	6495.20
1310 0635 2 12 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE	5.000 EA	1557.50000	7787.50	1573.21000	7866.05	1596.30000	7981.50
1315 0639 1111 ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER FURNISHED BY POWER COMPANY	3.000 AS	2975.00000	8925.00	3037.93000	9113.79	3082.50000	9247.50
1320 0639 2 1 ELECTRICAL SERVICE WIRE	1351.000 LF	4.58000	6187.58	4.78000	6457.78	4.84000	6538.84
1325 0639 3 11 ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT	3.000 EA	775.00000	2325.00	705.23000	2115.69	715.58000	2146.74
1330 0641 2 12 PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE	6.000 EA	1675.00000	10050.00	1573.21000	9439.26	1596.30000	9577.80
1335 0682 1 13 ITS CCTV CAMERA, F&I, DOME ENCLOSURE - NON PRESSURIZED	6.000 EA	5100.00000	30600.00	4936.63000	29619.78	5009.06000	30054.36
1340 0682 1 60 ITS CCTV CAMERA,, REMOVE & DISPOSAL	1.000 EA	285.00000	285.00	265.82000	265.82	269.72000	269.72
1345 0684 1 1 MANAGED FIELD ETHERNET SWITCH, FURNISH & INSTALL	9.000 EA	2825.80000	25432.20	2820.93000	25388.37	2862.32000	25760.88
1350 0785 1 13 ITS POLE, F&I, CONCRETE WITHOUT LOWERING DEVICE	6.000 EA	12650.00000	75900.00	11283.73000	67702.38	11449.29000	68695.74

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) GUYMANN CONSTRUCTION OF FLO UNIT PRICE	 AMOUNT	(2) AJAX PAVING INDUSTRIES OF F UNIT PRICE	 AMOUNT	(3) COMMUNITY ASPHALT CORP. UNIT PRICE	 AMOUNT
1355 0785 1 60 ITS POLE, REMOVE	1.000 EA	6225.00000	6225.00	6292.85000	6292.85	6385.18000	6385.18
1360 0785 2131 ITS FIELD CABINET, F&I, TYPE 336S, POLE MOUNT	6.000 EA	6525.00000	39150.00	6238.60000	37431.60	6330.14000	37980.84
SECTION 0006 TOTALS			$ 253,542.48		$ 241,994.95		$ 245,520.21
STANDARD BID TOTALS(A)			$ 31,131,015.99		$ 34,206,664.15		$ 34,926,341.61
TIME BID TOTALS (B)			$ 5,950,000.00		$ 5,950,000.00		$ 5,530,000.00
CONTRACT TOTALS			$ 37,081,015.99		$ 40,156,664.15		$ 40,456,341.61

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
SECTION 0001 ROADWAY							
0005 0101 1 MOBILIZATION 42271025201	LUMP	1978017.55000	1978017.55	3500000.00000	3500000.00	3590400.00000	3590400.00
0010 0102 1 MAINTENANCE OF TRAFFIC 42271025201	850.000 LS	300000.00000	300000.00	960000.00000	960000.00	1800000.00000	1800000.00
0015 0102 2 1 SPECIAL DETOUR 1 42271025201	LUMP	1260000.00000	1260000.00	855000.00000	855000.00	1158612.08000	1158612.08
0020 0102 3 COMMERCIAL MATERIAL FOR DRIVEWAY MAINTENANCE	995.400 CY	77.00000	76645.80	23.66000	23551.16	35.49000	35326.75
0025 0102 14 TRAFFIC CONTROL OFFICER	284.000 MH	38.00000	10792.00	53.37000	15157.08	54.72000	15540.48
0030 0102 60 WORK ZONE SIGN	148730.000 ED	0.25000	37182.50	0.27000	40157.10	0.24000	35695.20
0035 0102 61 BUSINESS SIGN	29.000 EA	45.00000	1305.00	48.03000	1392.87	82.08000	2380.32
0040 0102 71 14 BARRIER WALL, TEMPORARY, F&I, TYPE K	41838.000 LF	24.50000	1025031.00	12.27000	513352.26	0.01000	418.38
0045 0102 74 1 CHANNELIZING DEVICE- TYPES I, II, DI, VP, DRUM, OR LCD	771160.000 ED	0.12000	92539.20	0.13000	100250.80	0.15000	115674.00
0050 0102 74 2 CHANNELIZING DEVICE, TYPE III, 6'	10750.000 ED	0.25000	2687.50	0.27000	2902.50	0.24000	2580.00
0055 0102 74 5 CHANNELIZING DEVICE- PEDESTRIAN LCD (LONGITUDINAL CHANNELIZING DEVICE)	30.000 LF	23.00000	690.00	24.55000	736.50	3.83000	114.90
0060 0102 76 ARROW BOARD / ADVANCE WARNING ARROW PANEL	2200.000 ED	5.00000	11000.00	5.34000	11748.00	5.47000	12034.00
0065 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	68000.000 ED	0.24000	16320.00	0.27000	18360.00	0.27000	18360.00
0070 0102 78 TEMPORARY RETROREFLECTIVE PAVEMENT MARKER	3641.000 EA	2.95000	10740.95	3.10000	11287.10	3.17000	11541.97
0075 0102 89 1 TEMPORARY CRASH CUSHION, REDIRECTIVE OPTION	28.000 LO	1000.00000	28000.00	960.64000	26897.92	930.21000	26045.88

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0080 0102 99 PORTABLE CHANGEABLE MESSAGE SIGN, TEMPORARY	2700.000 ED	12.00000	32400.00	12.81000	34587.00	10.94000	29538.00
0085 0102104 TEMPORARY SIGNALIZATION AND MAINTENANCE INTERSECTION	2660.000 ED	25.00000	66500.00	8.10000	21546.00	27.82000	74001.20
0090 0102107 1 TEMPORARY TRAFFIC DETECTION AND MAINTENANCE, INTERSECTION	2660.000 ED	20.00000	53200.00	7.56000	20109.60	23.49000	62483.40
0095 0104 7 SEDIMENT BASIN / CONTAINMENT SYSTEM	6.000 EA	2500.00000	15000.00	2134.76000	12808.56	3282.55000	19695.30
0100 0104 9 SEDIMENT BASIN / CONTAINMENT SYSTEM-CLEANOUT	6.000 EA	5000.00000	30000.00	1601.07000	9606.42	1523.51000	9141.06
0105 0104 10 3 SEDIMENT BARRIER	20572.000 LF	1.50000	30858.00	0.63000	12960.36	0.66000	13577.52
0110 0104 11 FLOATING TURBIDITY BARRIER	1098.000 LF	10.00000	10980.00	8.07000	8860.86	10.67000	11715.66
0115 0104 15 SOIL TRACKING PREVENTION DEVICE	8.000 EA	2200.00000	17600.00	888.51000	7108.08	2035.90000	16287.20
0120 0104 18 INLET PROTECTION SYSTEM	214.000 EA	100.00000	21400.00	59.60000	12754.40	125.85000	26931.90
0125 0107 1 LITTER REMOVAL	1475.200 AC	45.00000	66384.00	15.99000	23588.45	49.25000	72653.60
0130 0107 2 MOWING	1475.200 AC	25.00000	36880.00	26.68000	39358.34	27.36000	40361.47
0135 0110 1 1 CLEARING & GRUBBING 42271025201	94.680 LS	550000.00000	550000.00	1500000.00000	1500000.00	841557.97000	841557.97
0140 0110 7 1 MAILBOX, F&I SINGLE	55.000 EA	75.00000	4125.00	134.49000	7396.95	185.11000	10181.05
0145 0120 1 REGULAR EXCAVATION	92452.000 CY	8.00000	739616.00	6.12000	565806.24	2.64000	244073.28
0150 0120 4 SUBSOIL EXCAVATION	339.000 CY	25.00000	8475.00	14.35000	4864.65	9.98000	3383.22
0155 0120 6 EMBANKMENT	116527.000 CY	6.25000	728293.75	5.10000	594287.70	8.73000	1017280.71
0160 0160 4 TYPE B STABILIZATION	191824.000 SY	4.40000	844025.60	3.36000	644528.64	2.92000	560126.08

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0165 0285701 OPTIONAL BASE, BASE GROUP 01	29483.000 SY	4.40000	129725.20	6.88000	202843.04	6.67000	196651.61
0170 0285709 OPTIONAL BASE, BASE GROUP 09	138124.000 SY	10.50000	1450302.00	11.49000	1587044.76	10.66000	1472401.84
0175 0286 2 TURNOUT CONSTRUCTION-ASPHALT	318.900 TN	440.00000	140316.00	188.33000	60058.44	195.07000	62207.82
0180 0327 70 1 MILLING EXIST ASPH PAVT, 1" AVG DEPTH	85670.000 SY	1.50000	128505.00	1.67000	143068.90	1.73000	148209.10
0185 0327 70 19 MILLING EXIST ASPH PAVT, 3/4" AVG DEPTH	17709.000 SY	2.00000	35418.00	2.14000	37897.26	2.22000	39313.98
0190 0334 1 13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C	37789.400 TN	85.00000	3212099.00	93.25000	3523861.55	96.59000	3650078.15
0195 0337 7 24 ASPHALT CONCRETE FRICTION COURSE, FC-5, PG 76-22, ARB	11087.800 TN	145.00000	1607731.00	158.06000	1752537.67	163.71000	1815183.74
0200 0339 1 MISCELLANEOUS ASPHALT PAVEMENT	104.400 TN	145.00000	15138.00	164.20000	17142.48	170.08000	17756.35
0205 0400 1 2 CONCRETE CLASS I, ENDWALLS	29.600 CY	1300.00000	38480.00	1242.43000	36775.93	1388.79000	41108.18
0210 0400 2 2 CONCRETE CLASS II, ENDWALLS	11.300 CY	3000.00000	33900.00	1397.73000	15794.35	1488.78000	16823.21
0215 0400 4 1 CONCRETE CLASS IV, CULVERTS	202.500 CY	1550.00000	313875.00	1360.27000	275454.68	1626.90000	329447.25
0220 0415 1 1 REINF STEEL- ROADWAY	695.000 LB	1.00000	695.00	1.17000	813.15	1.08000	750.60
0225 0415 1 6 REINFORCING STEEL- MISCELLANEOUS	36345.000 LB	1.00000	36345.00	1.33000	48338.85	1.31000	47611.95
0230 0425 1351 INLETS, CURB, TYPE P-5, <10'	29.000 EA	4400.00000	127600.00	5176.78000	150126.62	4221.91000	122435.39
0235 0425 1361 INLETS, CURB, TYPE P-6, <10'	6.000 EA	4800.00000	28800.00	5487.39000	32924.34	4655.21000	27931.26
0240 0425 1451 INLETS, CURB, TYPE J-5, <10'	1.000 EA	5800.00000	5800.00	8800.53000	8800.53	7232.80000	7232.80
0245 0425 1452 INLETS, CURB, TYPE J-5, >10'	1.000 EA	6800.00000	6800.00	11906.60000	11906.60	11588.02000	11588.02
0250 0425 1461 INLETS, CURB, TYPE J-6, <10'	1.000 EA	6600.00000	6600.00	7040.42000	7040.42	7788.31000	7788.31
0255 0425 1471 INLETS, CURB, TYPE 7, <10'	5.000 EA	4000.00000	20000.00	4141.43000	20707.15	2155.40000	10777.00

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0260 0425 1521 INLETS, DT BOT, TYPE C,<10'	18.000 EA	2600.00000	46800.00	2691.93000	48454.74	2155.40000	38797.20
0265 0425 1541 INLETS, DT BOT, TYPE D, <10'	14.000 EA	3300.00000	46200.00	4141.42000	57979.88	3022.00000	42308.00
0270 0425 1549 INLETS, DT BOT, TYPE D, MODIFY	2.000 EA	4400.00000	8800.00	5694.46000	11388.92	4521.89000	9043.78
0275 0425 1551 INLETS, DT BOT, TYPE E, <10'	3.000 EA	3650.00000	10950.00	4141.42000	12424.26	2777.57000	8332.71
0280 0425 1553 INLETS, DT BOT, TYPE E, J BOT, <10'	1.000 EA	5500.00000	5500.00	8800.53000	8800.53	5921.78000	5921.78
0285 0425 1559 INLETS, DT BOT, TYPE E, MODIFY	3.000 EA	4400.00000	13200.00	4659.10000	13977.30	3910.82000	11732.46
0290 0425 1589 INLETS, DT BOT, TYPE H, MODIFY	2.000 EA	7700.00000	15400.00	7765.17000	15530.34	9854.82000	19709.64
0295 0425 1711 INLETS, GUTTER, TYPE V, <10'	47.000 EA	3800.00000	178600.00	4452.03000	209245.41	3044.22000	143078.34
0300 0425 1713 INLETS, GUTTER, TYPE V, J BOT, <10'	111.000 EA	5300.00000	588300.00	5694.46000	632085.06	5877.34000	652384.74
0305 0425 1714 INLETS, GUTTER, TYPE V, J BOTTOM, >10'	13.000 EA	6500.00000	84500.00	11906.59000	154785.67	11043.62000	143567.06
0310 0425 1910 INLETS, CLOSED FLUME	1.000 EA	5600.00000	5600.00	4175.96000	4175.96	5555.14000	5555.14
0315 0425 2 61 MANHOLES, P-8, <10'	19.000 EA	4000.00000	76000.00	4141.42000	78686.98	2999.78000	56995.82
0320 0425 2 63 MANHOLES, P-8, PARTIAL	6.000 EA	3000.00000	18000.00	3106.07000	18636.42	1988.74000	11932.44
0325 0425 2 91 MANHOLES, J-8, <10'	8.000 EA	6900.00000	55200.00	6729.81000	53838.48	7843.86000	62750.88
0330 0425 2 92 MANHOLES, J-8, >10'	5.000 EA	13500.00000	67500.00	8282.85000	41414.25	10387.50000	51937.50
0335 0425 2102 MANHOLES, SPECIAL, >10'	2.000 EA	17500.00000	35000.00	25883.90000	51767.80	36930.58000	73861.16
0340 0425 3 43 JUNCTION BOX, DRAINAGE, P-7, PARTIAL	3.000 EA	3000.00000	9000.00	6315.67000	18947.01	2110.95000	6332.85
0345 0430 94 1 DESILTING PIPE, 0 - 24"	1739.000 LF	3.50000	6086.50	10.35000	17998.65	4.52000	7860.28
0350 0430 94 2 DESILTING PIPE, 25 - 36"	649.000 LF	5.35000	3472.15	20.71000	13440.79	8.05000	5224.45

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0355 0430174124 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 24"SD	2133.000 LF	50.00000	106650.00	56.94000	121453.02	53.33000	113752.89
0360 0430174130 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 30"SD	48.000 LF	65.00000	3120.00	82.83000	3975.84	69.99000	3359.52
0365 0430174215 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 15"SD	60.000 LF	50.00000	3000.00	62.12000	3727.20	48.89000	2933.40
0370 0430174218 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 18"SD	38.000 LF	55.00000	2090.00	82.83000	3147.54	52.22000	1984.36
0375 0430175115 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 15"S/CD	13.000 LF	130.00000	1690.00	82.83000	1076.79	40.00000	520.00
0380 0430175118 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 18"S/CD	6849.000 LF	65.00000	445185.00	48.66000	333272.34	44.44000	304369.56
0385 0430175124 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 24"S/CD	6871.000 LF	75.00000	515325.00	54.87000	377011.77	56.66000	389310.86
0390 0430175130 PIPE CULVERT, OPT MATERIAL, ROUND, 30"S/CD	8434.000 LF	85.00000	716890.00	72.47000	611211.98	75.55000	637188.70
0395 0430175136 PIPE CULVERT, OPT MATERIAL, ROUND, 36"S/CD	8612.000 LF	123.50000	1063582.00	82.83000	713331.96	99.99000	861113.88
0400 0430175142 PIPE CULVERT, OPT MATERIAL, ROUND, 42"S/CD	6714.000 LF	120.00000	805680.00	119.07000	799435.98	133.32000	895110.48
0405 0430175148 PIPE CULVERT, OPT MATERIAL, ROUND, 48"S/CD	4147.000 LF	140.00000	580580.00	144.95000	601107.65	204.43000	847771.21
0410 0430175154 PIPE CULVERT, OPT MATERIAL, ROUND, 54"S/CD	1570.000 LF	190.00000	298300.00	212.25000	333232.50	237.76000	373283.20
0415 0430175160 PIPE CULVERT, OPT MATERIAL, ROUND, 60"S/CD	491.000 LF	190.00000	93290.00	320.96000	157591.36	255.54000	125470.14

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0420 0430175166 PIPE CULVERT, OPT MATERIAL, ROUND, 66"S/CD	99.000 LF	220.00000	21780.00	388.26000	38437.74	383.30000	37946.70
0425 0430830 PIPE FILLING AND PLUGGING- PLACE OUT OF SERVICE	35.200 CY	520.00000	18304.00	207.07000	7288.86	555.51000	19553.95
0430 0430950 DESILTING CONCRETE BOX CULVERT	680.000 CY	80.00000	54400.00	31.06000	21120.80	113.26000	77016.80
0435 0430982125 MITERED END SECTION, OPTIONAL ROUND, 18" CD	7.000 EA	1300.00000	9100.00	569.45000	3986.15	1444.34000	10110.38
0440 0430982129 MITERED END SECTION, OPTIONAL ROUND, 24" CD	1.000 EA	1400.00000	1400.00	750.63000	750.63	2777.57000	2777.57
0445 0430982133 MITERED END SECTION, OPTIONAL ROUND, 30" CD	1.000 EA	2400.00000	2400.00	1345.96000	1345.96	3121.99000	3121.99
0450 0430982138 MITERED END SECTION, OPTIONAL ROUND, 36" CD	1.000 EA	3200.00000	3200.00	1656.56000	1656.56	3455.30000	3455.30
0455 0430982140 MITERED END SECTION, OPTIONAL ROUND, 42" CD	2.000 EA	3600.00000	7200.00	4659.11000	9318.22	6110.66000	12221.32
0460 0430982142 MITERED END SECTION, OPTIONAL ROUND, 54" CD	2.000 EA	5700.00000	11400.00	8800.53000	17601.06	7255.01000	14510.02
0465 0430982144 MITERED END SECTION, OPTIONAL ROUND, 66" CD	1.000 EA	7300.00000	7300.00	9835.88000	9835.88	8832.68000	8832.68
0470 0430984125 MITERED END SECTION, OPTIONAL ROUND, 18" SD	1.000 EA	1250.00000	1250.00	569.45000	569.45	1588.77000	1588.77
0475 0430984129 MITERED END SECTION, OPTIONAL ROUND, 24" SD	94.000 EA	1400.00000	131600.00	750.63000	70559.22	1755.42000	165009.48
0480 0430984133 MITERED END SECTION , OPTIONAL ROUND, 30" SD	3.000 EA	3600.00000	10800.00	3727.28000	11181.84	4388.56000	13165.68

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0485 0430984623 MITERED END SECTION, OPTIONAL OTHER - ELLIP/ARCH, 15" SD	2.000 EA	1500.00000	3000.00	517.68000	1035.36	1399.90000	2799.80
0490 0430984625 MITERED END SECT, OPTIONAL - ELLIPTICAL / ARCH, 18" SD	2.000 EA	1500.00000	3000.00	569.45000	1138.90	1610.99000	3221.98
0495 0440 1 50 UNDERDRAIN, TYPE V	3262.000 LF	130.00000	424060.00	77.65000	253294.30	57.77000	188445.74
0500 0440 70 UNDERDRAIN INSPECTION BOX	12.000 EA	1700.00000	20400.00	621.21000	7454.52	1677.65000	20131.80
0505 0440 73 2 UNDERDRAIN OUTLET PIPE, 6"	95.000 LF	100.00000	9500.00	51.77000	4918.15	14.44000	1371.80
0510 0514 72 LINER IMPERMEABLE PVC	29253.000 SY	35.00000	1023855.00	7.26000	212376.78	12.42000	363322.26
0515 0515 2111 PEDESTRIAN / BICYCLE RAILING, NS, 42" TYPE 1	1283.000 LF	50.00000	64150.00	49.10000	62995.30	49.25000	63187.75
0520 0520 1 7 CONCRETE CURB & GUTTER, TYPE E	38978.000 LF	12.00000	467736.00	9.54000	371850.12	11.76000	458381.28
0525 0520 3 VALLEY GUTTER- CONCRETE	31106.000 LF	14.50000	451037.00	12.40000	385714.40	12.56000	390691.36
0530 0520 5 11 TRAFFIC SEPARATOR CONCRETE-TYPE I, 4' WIDE	1338.000 LF	35.00000	46830.00	24.37000	32607.06	15.24000	20391.12
0535 0522 1 CONCRETE SIDEWALK AND DRIVEWAYS, 4" THICK	25804.000 SY	25.00000	645100.00	22.64000	584202.56	23.42000	604329.68
0540 0524 1 1 CONCRETE DITCH PAVT, NON REINFORCED, 3"	17.000 SY	43.00000	731.00	23.19000	394.23	164.92000	2803.64
0545 0524 1 4 CONCRETE DITCH PAVEMENT, NON REINFORCED 6"	4.000 SY	100.00000	400.00	41.24000	164.96	164.92000	659.68
0550 0527 2 DETECTABLE WARNINGS	2693.000 SF	15.00000	40395.00	16.17000	43545.81	24.36000	65601.48
0555 0530 3 3 RIPRAP- RUBBLE, BANK AND SHORE	89.700 TN	100.00000	8970.00	82.83000	7429.85	107.77000	9666.97
0560 0530 3 4 RIPRAP, RUBBLE, F&I, DITCH LINING	61.400 TN	120.00000	7368.00	62.12000	3814.17	109.99000	6753.39

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0565 0550 10220 FENCING, TYPE B, 5.1-6.0', STANDARD	6133.000 LF	9.70000	59490.10	10.19000	62495.27	10.45000	64089.85
0570 0550 60236 FENCE GATE, TYPE B, SLIDING/CANTILEVER, 24.1-30' OPENING	5.000 EA	2400.00000	12000.00	2561.71000	12808.55	2626.47000	13132.35
0575 0570 1 2 PERFORMANCE TURF, SOD	232391.000 SY	2.75000	639075.25	1.79000	415979.89	1.73000	402036.43
0580 0710 11111 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 6"	23.732 NM	700.00000	16612.40	732.16000	17375.62	750.67000	17814.90
0585 0710 11122 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 8"	823.000 LF	0.20000	164.60	0.21000	172.83	0.22000	181.06
0590 0710 11123 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 12"	1138.000 LF	0.45000	512.10	0.51000	580.38	0.53000	603.14
0595 0710 11124 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 18"	124.000 LF	0.50000	62.00	0.59000	73.16	0.60000	74.40
0600 0710 11125 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 24"	1056.000 LF	0.90000	950.40	1.01000	1066.56	1.04000	1098.24
0605 0710 11131 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SKIP, 6", 10-30 OR 3-9 SKIP	20.414 GM	340.00000	6940.76	356.43000	7276.16	365.45000	7460.30
0610 0710 11160 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, MESSAGE	8.000 EA	30.00000	240.00	32.02000	256.16	32.83000	262.64
0615 0710 11170 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ARROWS	132.000 EA	20.00000	2640.00	21.35000	2818.20	21.89000	2889.48
0620 0710 11211 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 6"	12.187 NM	700.00000	8530.90	732.40000	8925.76	750.30000	9143.91
0625 0999 16 PARTNERING, DO NOT BID	LUMP	5000.00000	5000.00	5000.00000	5000.00	5000.00000	5000.00
0630 0999 20 1 DISPUTES REVIEW BOARD, MEETING- DO NOT BID	28.000 DA	3300.00000	92400.00	3300.00000	92400.00	3300.00000	92400.00

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0635 0999 20 2 DISPUTES REVIEW BOARD, HEARING- DO NOT BID	2.000 EA	4000.00000	8000.00	4000.00000	8000.00	4000.00000	8000.00
0640 0999 25 INITIAL CONTINGENCY AMOUNT, DO NOT BID 42271025201	LUMP	100000.00000	100000.00	100000.00000	100000.00	100000.00000	100000.00
SECTION 0001 TOTALS			$ 25,803,593.21		$ 25,959,074.02		$ 27,111,760.64
SECTION 0002 SIGNING							
0645 0690 34 2 COMPLETE POLE REMOVAL- DEEP, BOLT ON ATTACHMENT	1.000 EA	2300.00000	2300.00	3476.16000	3476.16	2596.34000	2596.34
0650 0700 1 11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF	108.000 AS	295.00000	31860.00	313.81000	33891.48	324.99000	35098.92
0655 0700 1 12 SINGLE POST SIGN, F&I GROUND MOUNT, 12-20 SF	27.000 AS	740.00000	19980.00	779.19000	21038.13	806.95000	21787.65
0660 0700 1 13 SINGLE POST SIGN, F&I GROUND MOUNT, 21-30 SF	16.000 AS	1200.00000	19200.00	1295.80000	20732.80	1341.98000	21471.68
0665 0700 1 50 SINGLE POST SIGN, RELOCATE	25.000 AS	82.00000	2050.00	86.46000	2161.50	89.54000	2238.50
0670 0700 1 60 SINGLE POST SIGN, REMOVE	247.000 AS	1.00000	247.00	1.07000	264.29	1.11000	274.17
0675 0700 2 14 MULTI- POST SIGN, F&I GROUND MOUNT, 31-50 SF	4.000 AS	3800.00000	15200.00	3981.32000	15925.28	4123.21000	16492.84
0680 0700 2 15 MULTI- POST SIGN, F&I GROUND MOUNT, 51-100 SF	2.000 AS	4250.00000	8500.00	4450.97000	8901.94	4609.59000	9219.18
0685 0700 2 16 MULTI- POST SIGN, F&I GROUND MOUNT, 101-200 SF	2.000 AS	6600.00000	13200.00	7002.00000	14004.00	7251.54000	14503.08
0690 0700 2 60 MULTI- POST SIGN, F&I GROUND MOUNT, REMOVE	10.000 AS	346.00000	3460.00	362.91000	3629.10	375.84000	3758.40

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0695 0700 3603 SIGN PANEL, REMOVE, 21-30 SF	1.000 EA	100.00000	100.00	106.74000	106.74	110.54000	110.54
0700 0705 11 1 DELINEATOR, FLEXIBLE TUBULAR	22.000 EA	68.00000	1496.00	69.38000	1526.36	75.17000	1653.74
0705 0705 11 2 DELINEATOR, NON-FLEXIBLE	7.000 EA	55.00000	385.00	64.04000	448.28	59.69000	417.83
0710 0706 3 RETRO-REFLECTIVE PAVEMENT MARKERS	3606.000 EA	3.00000	10818.00	3.20000	11539.20	3.28000	11827.68
0715 0710 11190 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ISLAND NOSE	210.000 SF	1.80000	378.00	1.92000	403.20	1.97000	413.70
0720 0710 11290 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, ISLAND NOSE	437.300 SF	1.80000	787.14	1.92000	839.62	1.97000	861.48
0725 0710 90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE 42271025201	LUMP	36000.00000	36000.00	37387.44000	37387.44	38332.67000	38332.67
0730 0711 11122 THERMOPLASTIC, STANDARD, WHITE, SOLID, 8"	3642.000 LF	1.00000	3642.00	1.04000	3787.68	1.06000	3860.52
0735 0711 11123 THERMOPLASTIC, STANDARD, WHITE, SOLID, 12"	8471.000 LF	1.80000	15247.80	2.00000	16942.00	2.05000	17365.55
0740 0711 11124 THERMOPLASTIC, STANDARD, WHITE, SOLID, 18"	2749.000 LF	2.25000	6185.25	2.37000	6515.13	2.43000	6680.07
0745 0711 11125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24"	1685.000 LF	3.00000	5055.00	3.20000	5392.00	3.28000	5526.80
0750 0711 11151 THERMOPLASTIC, STANDARD, WHITE, DOTTED/GUIDELINE/ 6-10 GAP EXTENSION, 6"	6846.000 LF	1.00000	6846.00	1.07000	7325.22	1.09000	7462.14
0755 0711 11160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE	8.000 EA	134.00000	1072.00	138.76000	1110.08	142.27000	1138.16
0760 0711 11170 THERMOPLASTIC, STANDARD, WHITE, ARROW	184.000 EA	50.00000	9200.00	53.37000	9820.08	54.72000	10068.48
0765 0711 11251 THERMOPLASTIC, STANDARD, YELLOW, DOTTED / GUIDELINE /6-10 GAP EXTENSION, 6"	1288.000 LF	1.00000	1288.00	1.07000	1378.16	1.09000	1403.92

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0770 0711 14160 THERMOPLASTIC, PREFORMED, WHITE, MESSAG	118.000 EA	300.00000	35400.00	325.55000	38414.90	333.78000	39386.04
0775 0711 15111 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"	10.727 NM	3950.00000	42371.65	4110.55000	44093.87	4210.55000	45166.57
0780 0711 15131 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30 SKIP OR 3-9 LANE DROP	15.613 GM	1000.00000	15613.00	1051.16000	16411.76	1077.74000	16826.75
0785 0711 15133 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 12"- APPROACH TO TOLL PLAZA OR 3-9 LANE DROP	0.055 GM	2300.00000	126.50	2620.00000	144.10	2238.55000	123.12
0790 0711 15211 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, YELLOW, SOLID, 6"	8.943 NM	3900.00000	34877.70	4108.02000	36738.02	4211.88000	37666.84
SECTION 0002 TOTALS		$	342,886.04	$	364,348.52	$	373,733.36
SECTION 0003 LIGHTING							
0795 0715 1 60 LIGHTING CONDUCTORS, REMOVE & DISPOSE, CONTRACTOR OWNS	3864.000 LF	0.50000	1932.00	0.42000	1622.88	0.62000	2395.68
0800 0715 4400 LIGHT POLE COMPLETE, RELOCATE	1.000 EA	3900.00000	3900.00	3237.15000	3237.15	4389.05000	4389.05
0805 0715 4600 LIGHT POLE COMPLETE, REMOVE	10.000 EA	620.00000	6200.00	711.90000	7119.00	686.18000	6861.80
SECTION 0003 TOTALS		$	12,032.00	$	11,979.03	$	13,646.53
SECTION 0004 SIGNALIZATION							
0810 0630 2 11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH	1738.000 LF	6.50000	11297.00	6.71000	11661.98	7.17000	12461.46
0815 0630 2 12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	19960.000 LF	16.80000	335328.00	14.58000	291016.80	18.55000	370258.00
0820 0632 7 1 SIGNAL CABLE- NEW OR RECONSTRUCTED INTERSECTION, FURNISH & INSTALL	4.000 PI	5700.00000	22800.00	3984.84000	15939.36	6305.40000	25221.60

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0825 0633 1123 FIBER OPTIC CABLE, F&I, UNDERGROUND, 49-96 FIBERS	5256.000 LF	2.45000	12877.20	3.86000	20288.16	2.72000	14296.32
0830 0635 2 11 PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE	72.000 EA	600.00000	43200.00	424.91000	30593.52	673.81000	48514.32
0835 0635 2 12 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE	11.000 EA	1200.00000	13200.00	931.28000	10244.08	1359.99000	14959.89
0840 0639 1111 ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER FURNISHED BY POWER COMPANY	3.000 AS	3100.00000	9300.00	1655.01000	4965.03	3461.79000	10385.37
0845 0639 2 1 ELECTRICAL SERVICE WIRE	90.000 LF	7.50000	675.00	1.61000	144.90	8.28000	745.20
0850 0641 2 12 PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE	3.000 EA	1500.00000	4500.00	1495.24000	4485.72	1669.07000	5007.21
0855 0646 1 11 ALUMINUM SIGNALS POLE, PEDESTAL	27.000 EA	1300.00000	35100.00	1235.99000	33371.73	1520.71000	41059.17
0860 0649 31202 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE-46	1.000 EA	28000.00000	28000.00	30417.02000	30417.02	30908.81000	30908.81
0865 0649 31203 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE-60	2.000 EA	36000.00000	72000.00	34341.52000	68683.04	34617.86000	69235.72
0870 0649 31204 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE, ARM LENGTH 70.5	4.000 EA	40000.00000	160000.00	35714.66000	142858.64	38697.83000	154791.32
0875 0649 31205 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE, ARM LENGTH 78	2.000 EA	36000.00000	72000.00	37576.00000	75152.00	34123.33000	68246.66
0880 0649 31999 MAST ARM,F&I, CUSTOM WIND SPEED, CUSTOM ARM LENGTH(S)	3.000 EA	47000.00000	141000.00	40458.30000	121374.90	45003.22000	135009.66
0885 0650 1311 TRAFFIC SIGNAL, F&I, 3 SECTION, 1 WAY, ALUMINUM	39.000 AS	765.00000	29835.00	878.92000	34277.88	840.72000	32788.08
0890 0650 1511 TRAFFIC SIGNAL, F&I, 5 SECTION, 1 WAY, ALUMINUM	2.000 AS	1350.00000	2700.00	1677.70000	3355.40	1483.62000	2967.24

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0895 0653191 PEDESTRIAN SIGNAL, F&I, LED - COUNT DOWN, 1 DIRECTION	27.000 AS	480.00000	12960.00	812.76000	21944.52	531.63000	14354.01
0900 0660 1109 LOOP DETECTOR INDUCTIVE, F&I, TYPE 9	9.000 EA	300.00000	2700.00	273.08000	2457.72	340.00000	3060.00
0905 0660 2102 LOOP ASSEMBLY, F&I, TYPE B	18.000 AS	690.00000	12420.00	840.92000	15136.56	766.54000	13797.72
0910 0660 4 11 VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL CABINET EQUIPMENT	3.000 EA	17500.00000	52500.00	1474.51000	4423.53	19287.10000	57861.30
0915 0660 4 12 VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL ABOVE GROUND EQUIPMENT	15.000 EA	3800.00000	57000.00	7078.01000	106170.15	4203.60000	63054.00
0920 0665 1 11 PEDESTRIAN DETECTOR, FURNISH & INSTALL, STANDARD	27.000 EA	174.00000	4698.00	183.68000	4959.36	191.63000	5174.01
0925 0670 5110 TRAFFIC CONTROLLER ASSEMBLY, F&I, NEMA	3.000 AS	26000.00000	78000.00	23344.94000	70034.82	28559.74000	85679.22
0930 0670 5400 TRAFFIC CONTROLLER ASSEMBLY, MODIFY	1.000 AS	2185.00000	2185.00	897.23000	897.23	2410.89000	2410.89
0935 0685106 SYSTEM AUXILIARIES, F&I, UNINTERRUPTIBLE POWER SOURCE	3.000 EA	6750.00000	20250.00	5674.35000	17023.05	7418.11000	22254.33
0940 0690 10 SIGNAL HEAD TRAFFIC ASSEMBLY REMOVAL	30.000 EA	40.00000	1200.00	76.23000	2286.90	45.13000	1353.90
0945 0690 20 SIGNAL PEDESTRIAN ASSEMBLY REMOVAL	1.000 EA	64.00000	64.00	55.60000	55.60	71.09000	71.09
0950 0690 31 SIGNAL PEDESTAL REMOVAL	13.000 EA	64.00000	832.00	177.66000	2309.58	71.09000	924.17
0955 0690 32 2 POLE REMOVAL, SHALLOW, BOLT ON ATTACHMENT	12.000 EA	3400.00000	40800.00	316.12000	3793.44	3832.69000	45992.28
0960 0690 50 CONTROLLER ASSEMBLY, REMOVE, COMPLETE ASSEMBLY	3.000 EA	750.00000	2250.00	421.15000	1263.45	828.36000	2485.08
0965 0690 60 DETECTOR VEHICLE ASSEMBLY REMOVE	31.000 EA	64.00000	1984.00	70.02000	2170.62	71.09000	2203.79
0970 0690 70 DETECTOR PEDESTRIAN ASSEMBLY REMOVE	1.000 EA	50.00000	50.00	73.89000	73.89	55.64000	55.64

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
0975 0690 90 CONDUIT & CABLING- WITHIN INTERSECTION, REMOVE	4.000 PI	640.00000	2560.00	612.45000	2449.80	710.90000	2843.60
0980 0690 91 SIGNAL INTERCONNECT CABLE REMOVE	4020.000 LF	1.27000	5105.40	1.29000	5185.80	0.99000	3979.80
0985 0690100 SIGNAL EQUIPMENT MISCELLANOUS REMOVE	4.000 PI	430.00000	1720.00	470.84000	1883.36	476.00000	1904.00
0990 0700 5 21 INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, UP TO 12 SF	6.000 EA	4800.00000	28800.00	3361.66000	20169.96	5378.13000	32268.78
0995 0700 5 22 INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, 12-18 SF	6.000 EA	5500.00000	33000.00	4429.91000	26579.46	6058.13000	36348.78
SECTION 0004 TOTALS		$	1,354,890.60	$	1,210,098.96	$	1,434,932.42
SECTION 0005 UTILITIES							
1000 0000700 1 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 1 (BAC-T Sample points) (Temporary), EA	40.000 ZZ	450.00000	18000.00	517.68000	20707.20	109.44000	4377.60
1005 0000700 2 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 2 (Water Service Re-connections to	50.000 ZZ	1000.00000	50000.00	517.68000	25884.00	164.15000	8207.50
1010 0000700 3 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 3 (CCU Irrigation meter assembly) F&I,	4.000 ZZ	1600.00000	6400.00	776.52000	3106.08	328.31000	1313.24
1015 0121 70 FLOWABLE FILL	50.000 CY	560.00000	28000.00	207.07000	10353.50	444.41000	22220.50
1020 0400 2 12 CONCRETE, CLASS II, TRENCH SLAB	20.000 CY	2975.00000	59500.00	258.84000	5176.80	1555.44000	31108.80
1025 0425 6 VALVE BOXES, ADJUST	16.000 EA	500.00000	8000.00	258.84000	4141.44	277.76000	4444.16
1030 0999 25 INITIAL CONTINGENCY AMOUNT, DO NOT BID 42271025601	LUMP	50000.00000	50000.00	50000.00000	50000.00	50000.00000	50000.00
1035 1050 11222 UTILITY PIPE, F&I, PVC, WATER / SEWER, 2 - 4.9"	2123.000 LF	44.00000	93412.00	27.95000	59337.85	21.11000	44816.53

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
1040 1050 11223 UTILITY PIPE, F&I, PVC, WATER / SEWER, 5 - 7.9"	2813.000 LF	50.00000	140650.00	32.10000	90297.30	32.22000	90634.86
1045 1050 11224 UTILITY PIPE, F&I, PVC, WATER / SEWER, 8 -19.9"	36761.000 LF	60.00000	2205660.00	41.41000	1522273.01	40.33000	1482571.13
1050 1050 11225 UTILITY PIPE, F&I, PVC, WATER / SEWER, 20 - 40.9"	21757.000 LF	135.00000	2937195.00	103.54000	2252719.78	110.66000	2407629.62
1055 1050 11324 UTILITY PIPE, F&I, PE, WATER / SEWER, 8 - 19.9"	250.000 LF	60.00000	15000.00	232.96000	58240.00	77.77000	19442.50
1060 1050 11325 UTILITY PIPE, F&I, PE, WATER / SEWER, 20 -49.9"	62.000 LF	175.00000	10850.00	367.55000	22788.10	249.98000	15498.76
1065 1050 11424 UTILITY PIPE, F&I, DI/CI, WATER / SEWER 8 - 19.9"	581.000 LF	65.00000	37765.00	103.54000	60156.74	42.22000	24529.82
1070 1050 11425 UTILITY PIPE, F&I, DI/CI, WATER / SEWER 20 - 49.9"	51.000 LF	120.00000	6120.00	414.14000	21121.14	166.65000	8499.15
1075 1050 11514 UTILITY PIPE, F&I, STEEL, CASING / CONDUIT, 8.0-19.9"	1416.000 LF	100.00000	141600.00	362.37000	513115.92	291.09000	412183.44
1080 1050 11515 UTILITY PIPE, F&I, STEEL, CASING / CONDUIT, 20.0-49.9"	2357.000 LF	175.00000	412475.00	440.03000	1037150.71	436.63000	1029136.91
1085 1050 16003 UTILITY PIPE,REMOVE & DISPOSE, 5-7.9"	1672.000 LF	21.00000	35112.00	20.71000	34627.12	6.67000	11152.24
1090 1050 16004 UTILITY PIPE,REMOVE & DISPOSE, 8-19.9"	1850.000 LF	23.00000	42550.00	24.85000	45972.50	6.67000	12339.50
1095 1050 18003 UTILITY PIPE,PLUG & PLACE OUT OF SERVICE, 5- 7.9"	90.000 LF	22.00000	1980.00	41.41000	3726.90	17.78000	1600.20
1100 1050 18004 UTILITY PIPE,PLUG & PLACE OUT OF SERVICE, 8-19.9"	1236.000 LF	27.00000	33372.00	18.64000	23039.04	18.89000	23348.04
1105 1055 11414 UTILITY FITTINGS, F&I, DI/CI, ELBOW, 8 - 19.9"	207.000 EA	1500.00000	310500.00	569.45000	117876.15	299.98000	62095.86

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
1110 1055 11415 UTILITY FITTINGS, F&I, DI/CI, ELBOW, 20 - 49.9"	83.000 EA	3500.00000	290500.00	2070.71000	171868.93	1011.04000	83916.32
1115 1055 11424 UTILITY FITTINGS, F&I, DI/CI, TEE, 8 - 19.9"	57.000 EA	845.00000	48165.00	931.82000	53113.74	366.64000	20898.48
1120 1055 11425 UTILITY FITTINGS, F&I, DI/CI, TEE, 20 - 49.9"	15.000 EA	2400.00000	36000.00	3106.07000	46591.05	1355.45000	20331.75
1125 1055 11434 UTILITY FITTINGS, F&I, DI/CI, REDUCER, 8 - 19.9"	15.000 EA	470.00000	7050.00	983.59000	14753.85	244.43000	3666.45
1130 1055 11435 UTILITY FITTINGS, F&I, DI/CI, REDUCER, 20 - 49.9"	5.000 EA	1400.00000	7000.00	2588.39000	12941.95	1366.57000	6832.85
1135 1055 11444 UTILITY FITTINGS, F&I, DI/CI, UNION, 8 - 19.9"	4.000 EA	1400.00000	5600.00	1553.04000	6212.16	4388.56000	17554.24
1140 1055 11445 UTILITY FITTINGS, F&I, DI/CI, UNION, 20 - 49.9"	4.000 EA	2700.00000	10800.00	4141.43000	16565.72	4433.00000	17732.00
1145 1055 11454 UTILITY FITTINGS, F&I, DI/CI, CAP/PLUG, 8 - 19.9"	38.000 EA	1900.00000	72200.00	569.45000	21639.10	188.87000	7177.06
1150 1055 11455 UTILITY FITTINGS, F&I, DI/CI, CAP / PLUG, 20 - 49.9"	5.000 EA	4100.00000	20500.00	1553.03000	7765.15	611.07000	3055.35
1155 1080 11101 UTILITY FIXTURES, F&I, 0 - 1.9", VALVE/METER BOX	10.000 EA	525.00000	5250.00	517.68000	5176.80	211.10000	2111.00
1160 1080 11102 UTILITY FIXTURES, F&I, 0 - 1.9", BACKFLOW ASSEMBLY	2.000 EA	1800.00000	3600.00	1553.04000	3106.08	988.82000	1977.64
1165 1080 11103 UTILITY FIXTURES, F&I, 0 - 1.9", TAPPING SADDLE / SLEEVE	8.000 EA	205.00000	1640.00	672.98000	5383.84	244.43000	1955.44
1170 1080 11104 UTILITY FIXTURES, F&I, 0 - 1.9", VALVE ASSEMBLY	9.000 EA	285.00000	2565.00	880.05000	7920.45	211.10000	1899.90

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
1175 1080 11106 UTILITY FIXTURES, F&I, 0 - 1.9", VAC / AIR ASSEMBLY	11.000 EA	1750.00000	19250.00	1553.03000	17083.33	1710.98000	18820.78
1180 1080 11201 UTILITY FIXTURES, F&I, 2-4.9", VALVE/METER BOX	1.000 EA	520.00000	520.00	1035.35000	1035.35	333.31000	333.31
1185 1080 11203 UTILITY FIXTURES, F&I, 2-4.9", TAPPING SADDLE/SLEEVE	14.000 EA	995.00000	13930.00	362.37000	5073.18	422.19000	5910.66
1190 1080 11204 UTILITY FIXTURES, F&I, 2-4.9", VALVE ASSEMBLY	23.000 EA	550.00000	12650.00	1863.64000	42863.72	577.73000	13287.79
1195 1080 11205 UTILITY FIXTURES, F&I, 2-4.9", BLOWOFF ASSEMBLY	4.000 EA	3500.00000	14000.00	1294.20000	5176.80	1399.90000	5599.60
1200 1080 11206 UTILITY FIXTURES, F&I, 2-4.9", VAC/AIR ASSEMBLY	17.000 EA	2950.00000	50150.00	1863.64000	31681.88	3310.86000	56284.62
1205 1080 11303 UTILITY FIXTURES, F&I, 5.0 - 7.9", TAPPING SADDLE/SLEEVE	4.000 EA	1260.00000	5040.00	2070.71000	8282.84	4021.92000	16087.68
1210 1080 11304 UTILITY FIXTURES, F&I, 5.0 - 7.9", VALVE ASSEMBLY	12.000 EA	870.00000	10440.00	1242.43000	14909.16	1222.13000	14665.56
1215 1080 11305 UTILITY FIXTURES, F&I, 5.0 - 7.9", BLOWOFF ASSEMBLY	3.000 EA	1600.00000	4800.00	1553.03000	4659.09	1555.44000	4666.32
1220 1080 11309 UTILITY FIXTURES, F&I, 5-7.9", MECHANICAL JOINT RESTRAINT	54.000 EA	110.00000	5940.00	517.68000	27954.72	133.32000	7199.28
1225 1080 11403 UTILITY FIXTURES, F&I, 8.0-19.9", TAPPING SADDLE/SLEEVE	1.000 EA	6000.00000	6000.00	5694.45000	5694.45	8099.40000	8099.40
1230 1080 11404 UTILITY FIXTURES, F&I, 8.0-19.9", VALVE ASSEMBLY	64.000 EA	2350.00000	150400.00	1553.03000	99393.92	2455.37000	157143.68
1235 1080 11409 UTILITY FIXTURES, F&I, 8-19.9", MECHANICAL JOINT RESTRAINT	427.000 EA	275.00000	117425.00	362.37000	154731.99	344.42000	147067.34

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
1240 1080 11504 UTILITY FIXTURES, F&I, 20-49.9", VALVE ASSEMBLY	14.000 EA	12100.00000	169400.00	18636.41000	260909.74	15887.70000	222427.80
1245 1080 11509 UTILITY FIXTURES, F&I, 20-49.9", MECHANICAL JOINT RESTRAINT	187.000 EA	850.00000	158950.00	880.05000	164569.35	733.28000	137123.36
1250 1644133 08 FIRE HYDRANT, F&I, TRAFFIC, 2 HOSE, 1PUMPER, 6"	1.000 EA	5200.00000	5200.00	7765.17000	7765.17	5077.39000	5077.39
1255 1644700 FIRE HYDRANT, ADJUST & MODIFY	2.000 EA	1800.00000	3600.00	1553.04000	3106.08	1499.89000	2999.78
SECTION 0005 TOTALS			$ 7,902,706.00		$ 7,209,740.87		$ 6,779,053.19
SECTION 0006 INTELLIGENT TRANSPORTATION SYSTEM							
1260 0630 2 11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH	322.000 LF	6.75000	2173.50	8.00000	2576.00	7.42000	2389.24
1265 0630 2 12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	274.000 LF	13.50000	3699.00	26.36000	7222.64	14.84000	4066.16
1270 0633 1121 FIBER OPTIC CABLE, F&I, UNDERGROUND, 2-12 FIBERS	1713.000 LF	2.75000	4710.75	2.81000	4813.53	1.98000	3391.74
1275 0633 2 31 FIBER OPTIC CONNECTION, INSTALL, SPLICE	50.000 EA	46.00000	2300.00	107.28000	5364.00	50.69000	2534.50
1280 0633 2 32 FIBER OPTIC CONNECTION, INSTALL, TERMINATION	72.000 EA	85.00000	6120.00	72.36000	5209.92	93.96000	6765.12
1285 0633 3 11 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE ENCLOSURE	6.000 EA	720.00000	4320.00	1197.76000	7186.56	791.27000	4747.62
1290 0633 3 12 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE TRAY	6.000 EA	59.00000	354.00	229.43000	1376.58	64.91000	389.46
1295 0633 3 14 FIBER OPTIC CONNECTION HARDWARE, F&I, BUFFER TUBE FAN OUT KIT	6.000 EA	65.00000	390.00	1491.58000	8949.48	72.33000	433.98
1300 0633 3 15 FIBER OPTIC CONNECTION HARDWARE, F&I, PRETERMINATED PATCH PANEL	9.000 EA	1400.00000	12600.00	1945.17000	17506.53	1545.44000	13908.96

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) PRINCE CONTRACTING, LLC. UNIT PRICE	 AMOUNT	(5) ASTALDI CONSTRUCTION CORPOR UNIT PRICE	 AMOUNT	(6) CONALVIAS USA LLC UNIT PRICE	 AMOUNT
1305 0635 2 11 PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE	10.000 EA	664.00000	6640.00	425.16000	4251.60	729.45000	7294.50
1310 0635 2 12 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE	5.000 EA	1600.00000	8000.00	933.80000	4669.00	1792.71000	8963.55
1315 0639 1111 ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER FURNISHED BY POWER COMPANY	3.000 AS	3100.00000	9300.00	1655.01000	4965.03	3461.79000	10385.37
1320 0639 2 1 ELECTRICAL SERVICE WIRE	1351.000 LF	4.90000	6619.90	1.73000	2337.23	5.44000	7349.44
1325 0639 3 11 ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT	3.000 EA	730.00000	2190.00	1173.33000	3519.99	803.63000	2410.89
1330 0641 2 12 PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE	6.000 EA	1600.00000	9600.00	1491.97000	8951.82	1792.71000	10756.26
1335 0682 1 13 ITS CCTV CAMERA, F&I, DOME ENCLOSURE - NON PRESSURIZED	6.000 EA	5100.00000	30600.00	5640.22000	33841.32	5625.40000	33752.40
1340 0682 1 60 ITS CCTV CAMERA,, REMOVE & DISPOSAL	1.000 EA	275.00000	275.00	237.17000	237.17	302.91000	302.91
1345 0684 1 1 MANAGED FIELD ETHERNET SWITCH, FURNISH & INSTALL	9.000 EA	2900.00000	26100.00	3761.88000	33856.92	3214.52000	28930.68
1350 0785 1 13 ITS POLE, F&I, CONCRETE WITHOUT LOWERING DEVICE	6.000 EA	11000.00000	66000.00	7075.43000	42452.58	12858.06000	77148.36
1355 0785 1 60 ITS POLE, REMOVE	1.000 EA	6500.00000	6500.00	1241.49000	1241.49	7170.84000	7170.84
1360 0785 2131 ITS FIELD CABINET, F&I, TYPE 336S, POLE MOUNT	6.000 EA	6400.00000	38400.00	12949.20000	77695.20	7109.03000	42654.18
SECTION 0006 TOTALS			$ 246,892.15		$ 278,224.59		$ 275,746.16
STANDARD BID TOTALS(A)			$ 35,663,000.00		$ 35,033,465.99		$ 35,988,872.30
TIME BID TOTALS (B)			$ 4,935,000.00		$ 5,950,000.00		$ 5,845,000.00
CONTRACT TOTALS			$ 40,598,000.00		$ 40,983,465.99		$ 41,833,872.30

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
SECTION 0001 ROADWAY							
0005 0101 1 MOBILIZATION 42271025201	LUMP	2700000.00000	2700000.00				
0010 0102 1 MAINTENANCE OF TRAFFIC 42271025201	850.000 LS	1070000.00000	1070000.00				
0015 0102 2 1 SPECIAL DETOUR 1 42271025201	LUMP	2500.00000	2500.00				
0020 0102 3 COMMERCIAL MATERIAL FOR DRIVEWAY MAINTENANCE	995.400 CY	30.00000	29862.00				
0025 0102 14 TRAFFIC CONTROL OFFICER	284.000 MH	45.00000	12780.00				
0030 0102 60 WORK ZONE SIGN	148730.000 ED	0.25000	37182.50				
0035 0102 61 BUSINESS SIGN	29.000 EA	75.00000	2175.00				
0040 0102 71 14 BARRIER WALL, TEMPORARY, F&I, TYPE K	41838.000 LF	10.00000	418380.00				
0045 0102 74 1 CHANNELIZING DEVICE- TYPES I, II, DI, VP, DRUM, OR LCD	771160.000 ED	0.20000	154232.00				
0050 0102 74 2 CHANNELIZING DEVICE, TYPE III, 6'	10750.000 ED	0.50000	5375.00				
0055 0102 74 5 CHANNELIZING DEVICE- PEDESTRIAN LCD (LONGITUDINAL CHANNELIZING DEVICE)	30.000 LF	100.00000	3000.00				
0060 0102 76 ARROW BOARD / ADVANCE WARNING ARROW PANEL	2200.000 ED	5.00000	11000.00				
0065 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	68000.000 ED	0.35000	23800.00				
0070 0102 78 TEMPORARY RETROREFLECTIVE PAVEMENT MARKER	3641.000 EA	3.50000	12743.50				
0075 0102 89 1 TEMPORARY CRASH CUSHION, REDIRECTIVE OPTION	28.000 LO	885.00000	24780.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0080 0102 99 PORTABLE CHANGEABLE MESSAGE SIGN, TEMPORARY	2700.000 ED	15.00000	40500.00				
0085 0102104 TEMPORARY SIGNALIZATION AND MAINTENANCE INTERSECTION	2660.000 ED	8.00000	21280.00				
0090 0102107 1 TEMPORARY TRAFFIC DETECTION AND MAINTENANCE, INTERSECTION	2660.000 ED	8.00000	21280.00				
0095 0104 7 SEDIMENT BASIN / CONTAINMENT SYSTEM	6.000 EA	2500.00000	15000.00				
0100 0104 9 SEDIMENT BASIN / CONTAINMENT SYSTEM- CLEANOUT	6.000 EA	2500.00000	15000.00				
0105 0104 10 3 SEDIMENT BARRIER	20572.000 LF	1.00000	20572.00				
0110 0104 11 FLOATING TURBIDITY BARRIER	1098.000 LF	8.00000	8784.00				
0115 0104 15 SOIL TRACKING PREVENTION DEVICE	8.000 EA	3000.00000	24000.00				
0120 0104 18 INLET PROTECTION SYSTEM	214.000 EA	60.00000	12840.00				
0125 0107 1 LITTER REMOVAL	1475.200 AC	15.00000	22128.00				
0130 0107 2 MOWING	1475.200 AC	25.00000	36880.00				
0135 0110 1 1 CLEARING & GRUBBING 42271025201	94.680 LS	1300000.00000	1300000.00				
0140 0110 7 1 MAILBOX, F&I SINGLE	55.000 EA	150.00000	8250.00				
0145 0120 1 REGULAR EXCAVATION	92452.000 CY	7.00000	647164.00				
0150 0120 4 SUBSOIL EXCAVATION	339.000 CY	12.00000	4068.00				
0155 0120 6 EMBANKMENT	116527.000 CY	9.00000	1048743.00				
0160 0160 4 TYPE B STABILIZATION	191824.000 SY	6.00000	1150944.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0165 0285701 OPTIONAL BASE, BASE GROUP 01	29483.000 SY	6.50000	191639.50				
0170 0285709 OPTIONAL BASE, BASE GROUP 09	138124.000 SY	13.50000	1864674.00				
0175 0286 2 TURNOUT CONSTRUCTION-ASPHALT	318.900 TN	250.00000	79725.00				
0180 0327 70 1 MILLING EXIST ASPH PAVT, 1" AVG DEPTH	85670.000 SY	2.00000	171340.00				
0185 0327 70 19 MILLING EXIST ASPH PAVT, 3/4" AVG DEPTH	17709.000 SY	2.00000	35418.00				
0190 0334 1 13 SUPERPAVE ASPHALTIC CONC, TRAFFIC C	37789.400 TN	90.00000	3401046.00				
0195 0337 7 24 ASPHALT CONCRETE FRICTION COURSE, FC-5, PG 76-22, ARB	11087.800 TN	150.00000	1663170.00				
0200 0339 1 MISCELLANEOUS ASPHALT PAVEMENT	104.400 TN	160.00000	16704.00				
0205 0400 1 2 CONCRETE CLASS I, ENDWALLS	29.600 CY	1300.00000	38480.00				
0210 0400 2 2 CONCRETE CLASS II, ENDWALLS	11.300 CY	1600.00000	18080.00				
0215 0400 4 1 CONCRETE CLASS IV, CULVERTS	202.500 CY	1925.00000	389812.50				
0220 0415 1 1 REINF STEEL- ROADWAY	695.000 LB	1.00000	695.00				
0225 0415 1 6 REINFORCING STEEL- MISCELLANEOUS	36345.000 LB	1.00000	36345.00				
0230 0425 1351 INLETS, CURB, TYPE P-5, <10'	29.000 EA	3600.00000	104400.00				
0235 0425 1361 INLETS, CURB, TYPE P-6, <10'	6.000 EA	4000.00000	24000.00				
0240 0425 1451 INLETS, CURB, TYPE J-5, <10'	1.000 EA	5800.00000	5800.00				
0245 0425 1452 INLETS, CURB, TYPE J-5, >10'	1.000 EA	7100.00000	7100.00				
0250 0425 1461 INLETS, CURB, TYPE J-6, <10'	1.000 EA	6100.00000	6100.00				
0255 0425 1471 INLETS, CURB, TYPE 7, <10'	5.000 EA	3000.00000	15000.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0260 0425 1521 INLETS, DT BOT, TYPE C,<10'	18.000 EA	2100.00000	37800.00				
0265 0425 1541 INLETS, DT BOT, TYPE D, <10'	14.000 EA	2700.00000	37800.00				
0270 0425 1549 INLETS, DT BOT, TYPE D, MODIFY	2.000 EA	4000.00000	8000.00				
0275 0425 1551 INLETS, DT BOT, TYPE E, <10'	3.000 EA	3300.00000	9900.00				
0280 0425 1553 INLETS, DT BOT, TYPE E, J BOT, <10'	1.000 EA	5200.00000	5200.00				
0285 0425 1559 INLETS, DT BOT, TYPE E, MODIFY	3.000 EA	4500.00000	13500.00				
0290 0425 1589 INLETS, DT BOT, TYPE H, MODIFY	2.000 EA	5800.00000	11600.00				
0295 0425 1711 INLETS, GUTTER, TYPE V, <10'	47.000 EA	2800.00000	131600.00				
0300 0425 1713 INLETS, GUTTER, TYPE V, J BOT, <10'	111.000 EA	5400.00000	599400.00				
0305 0425 1714 INLETS, GUTTER, TYPE V, J BOTTOM, >10'	13.000 EA	9150.00000	118950.00				
0310 0425 1910 INLETS, CLOSED FLUME	1.000 EA	2350.00000	2350.00				
0315 0425 2 61 MANHOLES, P-8, <10'	19.000 EA	2800.00000	53200.00				
0320 0425 2 63 MANHOLES, P-8, PARTIAL	6.000 EA	1450.00000	8700.00				
0325 0425 2 91 MANHOLES, J-8, <10'	8.000 EA	6300.00000	50400.00				
0330 0425 2 92 MANHOLES, J-8, >10'	5.000 EA	42500.00000	212500.00				
0335 0425 2102 MANHOLES, SPECIAL, >10'	2.000 EA	37500.00000	75000.00				
0340 0425 3 43 JUNCTION BOX, DRAINAGE, P-7, PARTIAL	3.000 EA	1500.00000	4500.00				
0345 0430 94 1 DESILTING PIPE, 0 - 24"	1739.000 LF	5.00000	8695.00				
0350 0430 94 2 DESILTING PIPE, 25 - 36"	649.000 LF	6.50000	4218.50				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0355 0430174124 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 24"SD	2133.000 LF	55.00000	117315.00				
0360 0430174130 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 30"SD	48.000 LF	65.00000	3120.00				
0365 0430174215 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 15"SD	60.000 LF	45.00000	2700.00				
0370 0430174218 PIPE CULVERT, OPTIONAL MATERIAL, OTHER SHAPE - ELLIP/ARCH, 18"SD	38.000 LF	60.00000	2280.00				
0375 0430175115 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 15"S/CD	13.000 LF	90.00000	1170.00				
0380 0430175118 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 18"S/CD	6849.000 LF	47.00000	321903.00				
0385 0430175124 PIPE CULVERT,OPTIONAL MATERIAL,ROUND, 24"S/CD	6871.000 LF	50.00000	343550.00				
0390 0430175130 PIPE CULVERT, OPT MATERIAL, ROUND, 30"S/CD	8434.000 LF	88.00000	742192.00				
0395 0430175136 PIPE CULVERT, OPT MATERIAL, ROUND, 36"S/CD	8612.000 LF	130.00000	1119560.00				
0400 0430175142 PIPE CULVERT, OPT MATERIAL, ROUND, 42"S/CD	6714.000 LF	135.00000	906390.00				
0405 0430175148 PIPE CULVERT, OPT MATERIAL, ROUND, 48"S/CD	4147.000 LF	160.00000	663520.00				
0410 0430175154 PIPE CULVERT, OPT MATERIAL, ROUND, 54"S/CD	1570.000 LF	200.00000	314000.00				
0415 0430175160 PIPE CULVERT, OPT MATERIAL, ROUND, 60"S/CD	491.000 LF	235.00000	115385.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0420 0430175166 PIPE CULVERT, OPT MATERIAL, ROUND, 66"S/CD	99.000 LF	260.00000	25740.00				
0425 0430830 PIPE FILLING AND PLUGGING- PLACE OUT OF SERVICE	35.200 CY	440.00000	15488.00				
0430 0430950 DESILTING CONCRETE BOX CULVERT	680.000 CY	80.00000	54400.00				
0435 0430982125 MITERED END SECTION, OPTIONAL ROUND, 18" CD	7.000 EA	1200.00000	8400.00				
0440 0430982129 MITERED END SECTION, OPTIONAL ROUND, 24" CD	1.000 EA	1300.00000	1300.00				
0445 0430982133 MITERED END SECTION, OPTIONAL ROUND, 30" CD	1.000 EA	2000.00000	2000.00				
0450 0430982138 MITERED END SECTION, OPTIONAL ROUND, 36" CD	1.000 EA	2500.00000	2500.00				
0455 0430982140 MITERED END SECTION, OPTIONAL ROUND, 42" CD	2.000 EA	3100.00000	6200.00				
0460 0430982142 MITERED END SECTION, OPTIONAL ROUND, 54" CD	2.000 EA	6200.00000	12400.00				
0465 0430982144 MITERED END SECTION, OPTIONAL ROUND, 66" CD	1.000 EA	7400.00000	7400.00				
0470 0430984125 MITERED END SECTION, OPTIONAL ROUND, 18" SD	1.000 EA	1400.00000	1400.00				
0475 0430984129 MITERED END SECTION, OPTIONAL ROUND, 24" SD	94.000 EA	1750.00000	164500.00				
0480 0430984133 MITERED END SECTION , OPTIONAL ROUND, 30" SD	3.000 EA	5350.00000	16050.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0485 0430984623 MITERED END SECTION, OPTIONAL OTHER - ELLIP/ARCH, 15" SD	2.000 EA	1550.00000	3100.00				
0490 0430984625 MITERED END SECT, OPTIONAL - ELLIPTICAL / ARCH, 18" SD	2.000 EA	1700.00000	3400.00				
0495 0440 1 50 UNDERDRAIN, TYPE V	3262.000 LF	52.00000	169624.00				
0500 0440 70 UNDERDRAIN INSPECTION BOX	12.000 EA	1250.00000	15000.00				
0505 0440 73 2 UNDERDRAIN OUTLET PIPE, 6"	95.000 LF	30.00000	2850.00				
0510 0514 72 LINER IMPERMEABLE PVC	29253.000 SY	21.00000	614313.00				
0515 0515 2111 PEDESTRIAN / BICYCLE RAILING, NS, 42" TYPE 1	1283.000 LF	48.00000	61584.00				
0520 0520 1 7 CONCRETE CURB & GUTTER, TYPE E	38978.000 LF	12.00000	467736.00				
0525 0520 3 VALLEY GUTTER- CONCRETE	31106.000 LF	14.00000	435484.00				
0530 0520 5 11 TRAFFIC SEPARATOR CONCRETE-TYPE I, 4' WIDE	1338.000 LF	23.00000	30774.00				
0535 0522 1 CONCRETE SIDEWALK AND DRIVEWAYS, 4" THICK	25804.000 SY	24.00000	619296.00				
0540 0524 1 1 CONCRETE DITCH PAVT, NON REINFORCED, 3"	17.000 SY	45.00000	765.00				
0545 0524 1 4 CONCRETE DITCH PAVEMENT, NON REINFORCED 6"	4.000 SY	150.00000	600.00				
0550 0527 2 DETECTABLE WARNINGS	2693.000 SF	16.00000	43088.00				
0555 0530 3 3 RIPRAP- RUBBLE, BANK AND SHORE	89.700 TN	135.00000	12109.50				
0560 0530 3 4 RIPRAP, RUBBLE, F&I, DITCH LINING	61.400 TN	100.00000	6140.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0565 0550 10220 FENCING, TYPE B, 5.1-6.0', STANDARD	6133.000 LF	10.00000	61330.00				
0570 0550 60236 FENCE GATE, TYPE B, SLIDING/CANTILEVER, 24.1-30' OPENING	5.000 EA	2500.00000	12500.00				
0575 0570 1 2 PERFORMANCE TURF, SOD	232391.000 SY	2.00000	464782.00				
0580 0710 11111 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 6"	23.732 NM	1050.00000	24918.60				
0585 0710 11122 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 8"	823.000 LF	0.50000	411.50				
0590 0710 11123 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 12"	1138.000 LF	0.70000	796.60				
0595 0710 11124 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 18"	124.000 LF	1.50000	186.00				
0600 0710 11125 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SOLID, 24"	1056.000 LF	1.50000	1584.00				
0605 0710 11131 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, SKIP, 6", 10-30 OR 3-9 SKIP	20.414 GM	380.00000	7757.32				
0610 0710 11160 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, MESSAGE	8.000 EA	35.00000	280.00				
0615 0710 11170 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ARROWS	132.000 EA	20.00000	2640.00				
0620 0710 11211 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, SOLID, 6"	12.187 NM	1050.00000	12796.35				
0625 0999 16 PARTNERING, DO NOT BID	LUMP	5000.00000	5000.00				
0630 0999 20 1 DISPUTES REVIEW BOARD, MEETING- DO NOT BID	28.000 DA	3300.00000	92400.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0635 0999 20 2 DISPUTES REVIEW BOARD, HEARING- DO NOT BID	2.000 EA	4000.00000	8000.00				
0640 0999 25 INITIAL CONTINGENCY AMOUNT, DO NOT BID 42271025201	LUMP	100000.00000	100000.00				
SECTION 0001 TOTALS			$ 26,620,194.37		$		$
SECTION 0002 SIGNING							
0645 0690 34 2 COMPLETE POLE REMOVAL- DEEP, BOLT ON ATTACHMENT	1.000 EA	2500.00000	2500.00				
0650 0700 1 11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF	108.000 AS	330.00000	35640.00				
0655 0700 1 12 SINGLE POST SIGN, F&I GROUND MOUNT, 12-20 SF	27.000 AS	570.00000	15390.00				
0660 0700 1 13 SINGLE POST SIGN, F&I GROUND MOUNT, 21-30 SF	16.000 AS	1400.00000	22400.00				
0665 0700 1 50 SINGLE POST SIGN, RELOCATE	25.000 AS	76.00000	1900.00				
0670 0700 1 60 SINGLE POST SIGN, REMOVE	247.000 AS	14.00000	3458.00				
0675 0700 2 14 MULTI- POST SIGN, F&I GROUND MOUNT, 31-50 SF	4.000 AS	4300.00000	17200.00				
0680 0700 2 15 MULTI- POST SIGN, F&I GROUND MOUNT, 51-100 SF	2.000 AS	4900.00000	9800.00				
0685 0700 2 16 MULTI- POST SIGN, F&I GROUND MOUNT, 101-200 SF	2.000 AS	8200.00000	16400.00				
0690 0700 2 60 MULTI- POST SIGN, F&I GROUND MOUNT, REMOVE	10.000 AS	275.00000	2750.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
0695 0700 3603 SIGN PANEL, REMOVE, 21-30 SF	1.000 EA	1900.00000	1900.00				
0700 0705 11 1 DELINEATOR, FLEXIBLE TUBULAR	22.000 EA	130.00000	2860.00				
0705 0705 11 2 DELINEATOR, NON-FLEXIBLE	7.000 EA	160.00000	1120.00				
0710 0706 3 RETRO-REFLECTIVE PAVEMENT MARKERS	3606.000 EA	4.00000	14424.00				
0715 0710 11190 PAINTED PAVEMENT MARKINGS, STANDARD, WHITE, ISLAND NOSE	210.000 SF	1.50000	315.00				
0720 0710 11290 PAINTED PAVEMENT MARKINGS, STANDARD, YELLOW, ISLAND NOSE	437.300 SF	1.50000	655.95				
0725 0710 90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE 42271025201	LUMP	55000.00000	55000.00				
0730 0711 11122 THERMOPLASTIC, STANDARD, WHITE, SOLID, 8"	3642.000 LF	2.00000	7284.00				
0735 0711 11123 THERMOPLASTIC, STANDARD, WHITE, SOLID, 12"	8471.000 LF	3.00000	25413.00				
0740 0711 11124 THERMOPLASTIC, STANDARD, WHITE, SOLID, 18"	2749.000 LF	4.00000	10996.00				
0745 0711 11125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24"	1685.000 LF	4.00000	6740.00				
0750 0711 11151 THERMOPLASTIC, STANDARD, WHITE, DOTTED/GUIDELINE/ 6-10 GAP EXTENSION, 6"	6846.000 LF	1.00000	6846.00				
0755 0711 11160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE	8.000 EA	150.00000	1200.00				
0760 0711 11170 THERMOPLASTIC, STANDARD, WHITE, ARROW	184.000 EA	65.00000	11960.00				
0765 0711 11251 THERMOPLASTIC, STANDARD, YELLOW, DOTTED / GUIDELINE /6-10 GAP EXTENSION, 6"	1288.000 LF	1.50000	1932.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0770 0711 14160 THERMOPLASTIC, PREFORMED, WHITE, MESSAG	118.000 EA	125.00000	14750.00				
0775 0711 15111 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES WHITE, SOLID, 6"	10.727 NM	4200.00000	45053.40				
0780 0711 15131 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 6",10-30 SKIP OR 3-9 LANE DROP	15.613 GM	1400.00000	21858.20				
0785 0711 15133 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, WHITE, SKIP, 12"- APPROACH TO TOLL PLAZA OR 3-9 LANE DROP	0.055 GM	3200.00000	176.00				
0790 0711 15211 THERMOPLASTIC, STANDARD-OPEN GRADED ASPHALT SURFACES, YELLOW, SOLID, 6"	8.943 NM	4100.00000	36666.30				
SECTION 0002 TOTALS		$	394,587.85	$		$	
SECTION 0003 LIGHTING							
0795 0715 1 60 LIGHTING CONDUCTORS, REMOVE & DISPOSE, CONTRACTOR OWNS	3864.000 LF	1.00000	3864.00				
0800 0715 4400 LIGHT POLE COMPLETE, RELOCATE	1.000 EA	4200.00000	4200.00				
0805 0715 4600 LIGHT POLE COMPLETE, REMOVE	10.000 EA	660.00000	6600.00				
SECTION 0003 TOTALS		$	14,664.00	$		$	
SECTION 0004 SIGNALIZATION							
0810 0630 2 11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH	1738.000 LF	7.00000	12166.00				
0815 0630 2 12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	19960.000 LF	18.00000	359280.00				
0820 0632 7 1 SIGNAL CABLE- NEW OR RECONSTRUCTED INTERSECTION, FURNISH & INSTALL	4.000 PI	6010.00000	24040.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0825 0633 1123 FIBER OPTIC CABLE, F&I, UNDERGROUND, 49-96 FIBERS	5256.000 LF	3.00000	15768.00				
0830 0635 2 11 PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE	72.000 EA	645.00000	46440.00				
0835 0635 2 12 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE	11.000 EA	1300.00000	14300.00				
0840 0639 1111 ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER FURNISHED BY POWER COMPANY	3.000 AS	3300.00000	9900.00				
0845 0639 2 1 ELECTRICAL SERVICE WIRE	90.000 LF	8.00000	720.00				
0850 0641 2 12 PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE	3.000 EA	1600.00000	4800.00				
0855 0646 1 11 ALUMINUM SIGNALS POLE, PEDESTAL	27.000 EA	1450.00000	39150.00				
0860 0649 31202 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE-46	1.000 EA	29500.00000	29500.00				
0865 0649 31203 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE-60	2.000 EA	37700.00000	75400.00				
0870 0649 31204 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE, ARM LENGTH 70.5	4.000 EA	42400.00000	169600.00				
0875 0649 31205 MAST ARM,F&I, WIND SPEED-130,SINGLE ARM W/0 LUMINAIRE, ARM LENGTH 78	2.000 EA	37700.00000	75400.00				
0880 0649 31999 MAST ARM,F&I, CUSTOM WIND SPEED, CUSTOM ARM LENGTH(S)	3.000 EA	49500.00000	148500.00				
0885 0650 1311 TRAFFIC SIGNAL, F&I, 3 SECTION, 1 WAY, ALUMINUM	39.000 AS	800.00000	31200.00				
0890 0650 1511 TRAFFIC SIGNAL, F&I, 5 SECTION, 1 WAY, ALUMINUM	2.000 AS	1425.00000	2850.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0895 0653191 PEDESTRIAN SIGNAL, F&I, LED - COUNT DOWN, 1 DIRECTION	27.000 AS	510.00000	13770.00				
0900 0660 1109 LOOP DETECTOR INDUCTIVE, F&I, TYPE 9	9.000 EA	325.00000	2925.00				
0905 0660 2102 LOOP ASSEMBLY, F&I, TYPE B	18.000 AS	730.00000	13140.00				
0910 0660 4 11 VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL CABINET EQUIPMENT	3.000 EA	18400.00000	55200.00				
0915 0660 4 12 VEHICLE DETECTION SYSTEM- VIDEO, FURNISH & INSTALL ABOVE GROUND EQUIPMENT	15.000 EA	4000.00000	60000.00				
0920 0665 1 11 PEDESTRIAN DETECTOR, FURNISH & INSTALL, STANDARD	27.000 EA	185.00000	4995.00				
0925 0670 5110 TRAFFIC CONTROLLER ASSEMBLY, F&I, NEMA	3.000 AS	27200.00000	81600.00				
0930 0670 5400 TRAFFIC CONTROLLER ASSEMBLY, MODIFY	1.000 AS	2300.00000	2300.00				
0935 0685106 SYSTEM AUXILIARIES, F&I, UNINTERRUPTIBLE POWER SOURCE	3.000 EA	7100.00000	21300.00				
0940 0690 10 SIGNAL HEAD TRAFFIC ASSEMBLY REMOVAL	30.000 EA	43.00000	1290.00				
0945 0690 20 SIGNAL PEDESTRIAN ASSEMBLY REMOVAL	1.000 EA	68.00000	68.00				
0950 0690 31 SIGNAL PEDESTAL REMOVAL	13.000 EA	68.00000	884.00				
0955 0690 32 2 POLE REMOVAL, SHALLOW, BOLT ON ATTACHMENT	12.000 EA	3700.00000	44400.00				
0960 0690 50 CONTROLLER ASSEMBLY, REMOVE, COMPLETE ASSEMBLY	3.000 EA	800.00000	2400.00				
0965 0690 60 DETECTOR VEHICLE ASSEMBLY REMOVE	31.000 EA	68.00000	2108.00				
0970 0690 70 DETECTOR PEDESTRIAN ASSEMBLY REMOVE	1.000 EA	76.16000	76.16				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0975 0690 90 CONDUIT & CABLING- WITHIN INTERSECTION, REMOVE	4.000 PI	680.00000	2720.00				
0980 0690 91 SIGNAL INTERCONNECT CABLE REMOVE	4020.000 LF	1.00000	4020.00				
0985 0690100 SIGNAL EQUIPMENT MISCELLANOUS REMOVE	4.000 PI	455.00000	1820.00				
0990 0700 5 21 INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, UP TO 12 SF	6.000 EA	5200.00000	31200.00				
0995 0700 5 22 INTERNALLY ILLUMINATED SIGN, FURNISH & INSTALL, 12-18 SF	6.000 EA	5800.00000	34800.00				
SECTION 0004 TOTALS		$	1,440,030.16	$		$	
SECTION 0005 UTILITIES							
1000 0000700 1 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 1 (BAC-T Sample points) (Temporary), EA	40.000 ZZ	575.00000	23000.00				
1005 0000700 2 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 2 (Water Service Re-connections to	50.000 ZZ	800.00000	40000.00				
1010 0000700 3 UTILITIES DESIGN GROUP- GENERIC PAY ITEM 3 (CCU Irrigation meter assembly) F&I,	4.000 ZZ	3550.00000	14200.00				
1015 0121 70 FLOWABLE FILL	50.000 CY	290.00000	14500.00				
1020 0400 2 12 CONCRETE, CLASS II, TRENCH SLAB	20.000 CY	400.00000	8000.00				
1025 0425 6 VALVE BOXES, ADJUST	16.000 EA	530.00000	8480.00				
1030 0999 25 INITIAL CONTINGENCY AMOUNT, DO NOT BID 42271025601	LUMP	50000.00000	50000.00				
1035 1050 11222 UTILITY PIPE, F&I, PVC, WATER / SEWER, 2 - 4.9"	2123.000 LF	43.00000	91289.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
1040 1050 11223 UTILITY PIPE, F&I, PVC, WATER / SEWER, 5 - 7.9"	2813.000 LF	51.00000	143463.00				
1045 1050 11224 UTILITY PIPE, F&I, PVC, WATER / SEWER, 8 -19.9"	36761.000 LF	52.00000	1911572.00				
1050 1050 11225 UTILITY PIPE, F&I, PVC, WATER / SEWER, 20 - 40.9"	21757.000 LF	116.00000	2523812.00				
1055 1050 11324 UTILITY PIPE, F&I, PE, WATER / SEWER, 8 - 19.9"	250.000 LF	100.00000	25000.00				
1060 1050 11325 UTILITY PIPE, F&I, PE, WATER / SEWER, 20 -49.9"	62.000 LF	250.00000	15500.00				
1065 1050 11424 UTILITY PIPE, F&I, DI/CI, WATER / SEWER 8 - 19.9"	581.000 LF	50.00000	29050.00				
1070 1050 11425 UTILITY PIPE, F&I, DI/CI, WATER / SEWER 20 - 49.9"	51.000 LF	210.00000	10710.00				
1075 1050 11514 UTILITY PIPE, F&I, STEEL, CASING / CONDUIT, 8.0-19.9"	1416.000 LF	310.00000	438960.00				
1080 1050 11515 UTILITY PIPE, F&I, STEEL, CASING / CONDUIT, 20.0-49.9"	2357.000 LF	400.00000	942800.00				
1085 1050 16003 UTILITY PIPE,REMOVE & DISPOSE, 5-7.9"	1672.000 LF	19.00000	31768.00				
1090 1050 16004 UTILITY PIPE,REMOVE & DISPOSE, 8-19.9"	1850.000 LF	25.00000	46250.00				
1095 1050 18003 UTILITY PIPE,PLUG & PLACE OUT OF SERVICE, 5- 7.9"	90.000 LF	25.00000	2250.00				
1100 1050 18004 UTILITY PIPE,PLUG & PLACE OUT OF SERVICE, 8-19.9"	1236.000 LF	10.00000	12360.00				
1105 1055 11414 UTILITY FITTINGS, F&I, DI/CI, ELBOW, 8 - 19.9"	207.000 EA	650.00000	134550.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
1110 1055 11415 UTILITY FITTINGS, F&I, DI/CI, ELBOW, 20 - 49.9"	83.000 EA	2900.00000	240700.00				
1115 1055 11424 UTILITY FITTINGS, F&I, DI/CI, TEE, 8 - 19.9"	57.000 EA	1200.00000	68400.00				
1120 1055 11425 UTILITY FITTINGS, F&I, DI/CI, TEE, 20 - 49.9"	15.000 EA	4400.00000	66000.00				
1125 1055 11434 UTILITY FITTINGS, F&I, DI/CI, REDUCER, 8 - 19.9"	15.000 EA	760.00000	11400.00				
1130 1055 11435 UTILITY FITTINGS, F&I, DI/CI, REDUCER, 20 - 49.9"	5.000 EA	2700.00000	13500.00				
1135 1055 11444 UTILITY FITTINGS, F&I, DI/CI, UNION, 8 - 19.9"	4.000 EA	1300.00000	5200.00				
1140 1055 11445 UTILITY FITTINGS, F&I, DI/CI, UNION, 20 - 49.9"	4.000 EA	3400.00000	13600.00				
1145 1055 11454 UTILITY FITTINGS, F&I, DI/CI, CAP/PLUG, 8 - 19.9"	38.000 EA	610.00000	23180.00				
1150 1055 11455 UTILITY FITTINGS, F&I, DI/CI, CAP / PLUG, 20 - 49.9"	5.000 EA	1900.00000	9500.00				
1155 1080 11101 UTILITY FIXTURES, F&I, 0 - 1.9", VALVE/METER BOX	10.000 EA	450.00000	4500.00				
1160 1080 11102 UTILITY FIXTURES, F&I, 0 - 1.9", BACKFLOW ASSEMBLY	2.000 EA	1550.00000	3100.00				
1165 1080 11103 UTILITY FIXTURES, F&I, 0 - 1.9", TAPPING SADDLE / SLEEVE	8.000 EA	1400.00000	11200.00				
1170 1080 11104 UTILITY FIXTURES, F&I, 0 - 1.9", VALVE ASSEMBLY	9.000 EA	350.00000	3150.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
1175 1080 11106 UTILITY FIXTURES, F&I, 0 - 1.9", VAC / AIR ASSEMBLY	11.000 EA	2250.00000	24750.00				
1180 1080 11201 UTILITY FIXTURES, F&I, 2-4.9", VALVE/METER BOX	1.000 EA	450.00000	450.00				
1185 1080 11203 UTILITY FIXTURES, F&I, 2-4.9", TAPPING SADDLE/SLEEVE	14.000 EA	1600.00000	22400.00				
1190 1080 11204 UTILITY FIXTURES, F&I, 2-4.9", VALVE ASSEMBLY	23.000 EA	850.00000	19550.00				
1195 1080 11205 UTILITY FIXTURES, F&I, 2-4.9", BLOWOFF ASSEMBLY	4.000 EA	2000.00000	8000.00				
1200 1080 11206 UTILITY FIXTURES, F&I, 2-4.9", VAC/AIR ASSEMBLY	17.000 EA	4500.00000	76500.00				
1205 1080 11303 UTILITY FIXTURES, F&I, 5.0 - 7.9", TAPPING SADDLE/SLEEVE	4.000 EA	3500.00000	14000.00				
1210 1080 11304 UTILITY FIXTURES, F&I, 5.0 - 7.9", VALVE ASSEMBLY	12.000 EA	1200.00000	14400.00				
1215 1080 11305 UTILITY FIXTURES, F&I, 5.0 - 7.9", BLOWOFF ASSEMBLY	3.000 EA	1800.00000	5400.00				
1220 1080 11309 UTILITY FIXTURES, F&I, 5-7.9", MECHANICAL JOINT RESTRAINT	54.000 EA	200.00000	10800.00				
1225 1080 11403 UTILITY FIXTURES, F&I, 8.0-19.9", TAPPING SADDLE/SLEEVE	1.000 EA	4500.00000	4500.00				
1230 1080 11404 UTILITY FIXTURES, F&I, 8.0-19.9", VALVE ASSEMBLY	64.000 EA	2500.00000	160000.00				
1235 1080 11409 UTILITY FIXTURES, F&I, 8-19.9", MECHANICAL JOINT RESTRAINT	427.000 EA	300.00000	128100.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
1240 1080 11504 UTILITY FIXTURES, F&I, 20-49.9", VALVE ASSEMBLY	14.000 EA	13800.00000	193200.00				
1245 1080 11509 UTILITY FIXTURES, F&I, 20-49.9", MECHANICAL JOINT RESTRAINT	187.000 EA	850.00000	158950.00				
1250 1644133 08 FIRE HYDRANT, F&I, TRAFFIC, 2 HOSE, 1PUMPER, 6"	1.000 EA	7500.00000	7500.00				
1255 1644700 FIRE HYDRANT, ADJUST & MODIFY	2.000 EA	1100.00000	2200.00				
SECTION 0005 TOTALS		$	7,841,644.00	$		$	
SECTION 0006 INTELLIGENT TRANSPORTATION SYSTEM							
1260 0630 2 11 CONDUIT, FURNISH & INSTALL, OPEN TRENCH	322.000 LF	7.00000	2254.00				
1265 0630 2 12 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	274.000 LF	14.00000	3836.00				
1270 0633 1121 FIBER OPTIC CABLE, F&I, UNDERGROUND, 2-12 FIBERS	1713.000 LF	2.00000	3426.00				
1275 0633 2 31 FIBER OPTIC CONNECTION, INSTALL, SPLICE	50.000 EA	49.00000	2450.00				
1280 0633 2 32 FIBER OPTIC CONNECTION, INSTALL, TERMINATION	72.000 EA	90.00000	6480.00				
1285 0633 3 11 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE ENCLOSURE	6.000 EA	755.00000	4530.00				
1290 0633 3 12 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE TRAY	6.000 EA	62.00000	372.00				
1295 0633 3 14 FIBER OPTIC CONNECTION HARDWARE, F&I, BUFFER TUBE FAN OUT KIT	6.000 EA	69.00000	414.00				
1300 0633 3 15 FIBER OPTIC CONNECTION HARDWARE, F&I, PRETERMINATED PATCH PANEL	9.000 EA	1500.00000	13500.00				

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(7) GIBBS & REGISTER, INC. UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT	( ) UNIT PRICE	AMOUNT
1305 0635 2 11 PULL & SPLICE BOX, F&I, 13" x 24" COVER SIZE	10.000 EA	700.00000	7000.00				
1310 0635 2 12 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE	5.000 EA	1710.00000	8550.00				
1315 0639 1111 ELECTRICAL POWER SERVICE, F&I, OVERHEAD METER FURNISHED BY POWER COMPANY	3.000 AS	3300.00000	9900.00				
1320 0639 2 1 ELECTRICAL SERVICE WIRE	1351.000 LF	5.25000	7092.75				
1325 0639 3 11 ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT	3.000 EA	770.00000	2310.00				
1330 0641 2 12 PRESTRESSED CONCRETE POLE, F&I, TYPE P-II SERVICE POLE	6.000 EA	1710.00000	10260.00				
1335 0682 1 13 ITS CCTV CAMERA, F&I, DOME ENCLOSURE - NON PRESSURIZED	6.000 EA	5360.00000	32160.00				
1340 0682 1 60 ITS CCTV CAMERA,, REMOVE & DISPOSAL	1.000 EA	300.00000	300.00				
1345 0684 1 1 MANAGED FIELD ETHERNET SWITCH, FURNISH & INSTALL	9.000 EA	3100.00000	27900.00				
1350 0785 1 13 ITS POLE, F&I, CONCRETE WITHOUT LOWERING DEVICE	6.000 EA	12300.00000	73800.00				
1355 0785 1 60 ITS POLE, REMOVE	1.000 EA	6850.00000	6850.00				
1360 0785 2131 ITS FIELD CABINET, F&I, TYPE 336S, POLE MOUNT	6.000 EA	6800.00000	40800.00				
SECTION 0006 TOTALS		$	264,184.75	$		$	
STANDARD BID TOTALS(A)		$	36,575,305.13	$	0.00	$	0.00
TIME BID TOTALS (B)		$	5,950,000.00	$	0.00	$	0.00
CONTRACT TOTALS		$	42,525,305.13	$	0.00	$	0.00

CALL ORDER: 001 PROPOSAL ID: T1998 LETTING DATE: 07/30/14 10:30 A.M. DISTRICT: 01

		(7)		( )		( )	
		GIBBS & REGISTER, INC.					
LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT

NOTE: Failure to file a protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under chapter 120, Florida Statutes.