VENDOR RANKING

CALL ORDER : 014 PROPOSAL ID : T3442 PROPOSAL DESC :
LETTING DATE : 05/21/14 10:30 A.M. DISTRICT : 03
SET-ASIDE : U/R CODE : The improvements under this contract consist of replacing
CONTRACT TIME : 145 WORKING DAYS (AVAILABLE DAYS) low level bridge, signing and pavement markings and
constructing new guardrail on Merry Acres Dr.

FINPROJ(S) : 41348815201 (*) F.A. NO. : 00B3157B COUNTIES : WASHINGTON

LOCAL NAME : MERRY ACRES DRIVE OVER HELMS BRANCH BRIDGE NO.6141 ROAD NAME : MERRY ACRES DRIVE OVER HELMS BRANCH BRIDGE NO.61
PROJ LIMITS : OVER HELMS BRANCH BRIDGE NO.614140

RANK	VENDOR NAME	BID TYPE	BID STATUS	TOTAL BID	% OVER LOW BID
1	MARSHALL BROTHERS INDUSTRIAL, INC.	Responsive	Winning bid	$ 466,376.50	0.00%
2	ROBERTS, C.W., CONTRACTING, INC.	Responsive	Non-Winning Bid	$ 508,300.75	8.98%
3	NORTH FLORIDA CONSTRUCTION, INC.	Responsive	Non-Winning Bid	$ 583,463.45	25.10%
4	ANDERSON COLUMBIA CO., INC.	Responsive	Non-Winning Bid	$ 704,095.05	50.97%

CALL ORDER : 014 PROPOSAL ID : T3442 PROPOSAL DESC :
LETTING DATE : 05/21/14 10:30 A.M. DISTRICT : 03
SET-ASIDE : U/R CODE : The improvements under this contract consist of replacing
CONTRACT TIME : 145 WORKING DAYS (AVAILABLE DAYS) low level bridge, signing and pavement markings and
constructing new guardrail on Merry Acres Dr.

FINPROJ(S) : 41348815201 (*) F.A. NO. : 00B3157B COUNTIES : WASHINGTON

LOCAL NAME : MERRY ACRES DRIVE OVER HELMS BRANCH BRIDGE NO.6141 ROAD NAME : MERRY ACRES DRIVE OVER HELMS BRANCH BRIDGE NO.61
PROJ LIMITS : OVER HELMS BRANCH BRIDGE NO.614140

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) MARSHALL BROTHERS INDUSTRIA UNIT PRICE	 AMOUNT	(2) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(3) NORTH FLORIDA CONSTRUCTION, INC UNIT PRICE	 AMOUNT
SECTION 0001 STRUCTURES							
0005 0110 3 REMOVAL OF EXISTING STRUCTURE 41348815201	769.000 LS	10000.00000	10000.00	33700.00000	33700.00	13000.00000	13000.00
0010 0400 4 1 CONCRETE CLASS IV, CULVERTS	195.500 CY	750.00000	146625.00	986.00000	192763.00	1200.00000	234600.00
0015 0415 1 1 REINF STEEL- ROADWAY	37193.000 LB	1.25000	46491.25	0.60000	22315.80	1.15000	42771.95
0020 0530 1 RIPRAP, SAND-CEMENT	13.500 CY	500.00000	6750.00	575.00000	7762.50	650.00000	8775.00
0025 0530 3 3 RIPRAP- RUBBLE, BANK AND SHORE	576.000 TN	100.00000	57600.00	74.00000	42624.00	100.00000	57600.00
0030 0530 3 4 RIPRAP, RUBBLE, F&I, DITCH LINING	21.000 TN	80.00000	1680.00	117.00000	2457.00	98.00000	2058.00
0035 0530 74 BEDDING STONE	257.000 TN	85.00000	21845.00	78.20000	20097.40	115.00000	29555.00
SECTION 0001 TOTALS		$	290,991.25	$	321,719.70	$	388,359.95
SECTION 0002 ROADWAY							
0040 0101 1 MOBILIZATION 41348815201	LUMP	15000.00000	15000.00	40600.00000	40600.00	33000.00000	33000.00
0045 0102 1 MAINTENANCE OF TRAFFIC 41348815201	145.000 LS	5000.00000	5000.00	2500.00000	2500.00	6000.00000	6000.00
0050 0102 60 WORK ZONE SIGN	4785.000 ED	0.40000	1914.00	0.40000	1914.00	0.45000	2153.25
0055 0102 74 2 CHANNELIZING DEVICE, TYPE III, 6'	1276.000 ED	0.40000	510.40	0.40000	510.40	0.45000	574.20

CALL ORDER: 014 PROPOSAL ID: T3442 LETTING DATE: 05/21/14 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) MARSHALL BROTHERS INDUSTRIA UNIT PRICE	AMOUNT	(2) ROBERTS, C.W., CONTRACTING, UNIT PRICE	AMOUNT	(3) NORTH FLORIDA CONSTRUCTION, INC UNIT PRICE	AMOUNT
0060 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	479.000 ED	0.40000	191.60	0.40000	191.60	0.45000	215.55
0065 0104 1 ARTIFICIAL COVERINGS /ROLLED EROSION CONTROL PRODUCTS	14.000 SY	100.00000	1400.00	13.20000	184.80	3.00000	42.00
0070 0104 10 3 SEDIMENT BARRIER	983.000 LF	2.00000	1966.00	3.55000	3489.65	3.00000	2949.00
0075 0104 11 FLOATING TURBIDITY BARRIER	53.000 LF	6.00000	318.00	9.60000	508.80	15.00000	795.00
0080 0110 1 1 CLEARING & GRUBBING 41348815201	0.759 LS	15000.00000	15000.00	4880.00000	4880.00	10000.00000	10000.00
0085 0120 1 REGULAR EXCAVATION	266.000 CY	22.00000	5852.00	5.75000	1529.50	8.00000	2128.00
0090 0120 6 EMBANKMENT	1051.000 CY	22.00000	23122.00	22.50000	23647.50	15.00000	15765.00
0095 0160 4 TYPE B STABILIZATION	1985.000 SY	2.75000	5458.75	3.90000	7741.50	4.00000	7940.00
0100 0285701 OPTIONAL BASE, BASE GROUP 01	43.000 SY	13.00000	559.00	29.50000	1268.50	9.00000	387.00
0105 0285706 OPTIONAL BASE, BASE GROUP 06	1465.000 SY	15.00000	21975.00	13.00000	19045.00	20.00000	29300.00
0110 0334 1 12 SUPERPAVE ASPHALTIC CONC, TRAFFIC B	183.200 TN	150.00000	27480.00	110.00000	20152.00	152.50000	27938.00
0115 0339 1 MISCELLANEOUS ASPHALT PAVEMENT	13.900 TN	300.00000	4170.00	335.00000	4656.50	450.00000	6255.00
0120 0400 1 2 CONCRETE CLASS I, ENDWALLS	6.700 CY	750.00000	5025.00	1295.00000	8676.50	1100.00000	7370.00
0125 0430174118 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 18"SD	28.000 LF	50.00000	1400.00	64.00000	1792.00	67.00000	1876.00
0130 0430175236 PIPE CULVERT, OPT MATERIAL, OTHER SHAPE - ELIP/ARCH, 36"S/CD	36.000 LF	100.00000	3600.00	150.00000	5400.00	140.00000	5040.00
0135 0430984125 MITERED END SECTION, OPTIONAL ROUND, 18" SD	2.000 EA	750.00000	1500.00	1000.00000	2000.00	950.00000	1900.00
0140 0536 1 1 GUARDRAIL -ROADWAY	375.000 LF	20.00000	7500.00	21.00000	7875.00	15.00000	5625.00

CALL ORDER: 014 PROPOSAL ID: T3442 LETTING DATE: 05/21/14 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(1) MARSHALL BROTHERS INDUSTRIA UNIT PRICE	 AMOUNT	(2) ROBERTS, C.W., CONTRACTING, UNIT PRICE	 AMOUNT	(3) NORTH FLORIDA CONSTRUCTION, INC UNIT PRICE	 AMOUNT
0145 0536 2 GUARDRAIL- SHOP-BENT PANELS	25.000 LF	100.00000	2500.00	23.00000	575.00	23.00000	575.00
0150 0536 7 SPECIAL GUARDRAIL POST	12.000 EA	175.00000	2100.00	184.00000	2208.00	200.00000	2400.00
0155 0536 85 24 GUARDRAIL END ANCHORAGE ASSEMBLY-PARALLEL	4.000 EA	2350.00000	9400.00	2500.00000	10000.00	2750.00000	11000.00
0160 0570 1 2 PERFORMANCE TURF, SOD	1441.000 SY	3.50000	5043.50	6.80000	9798.80	3.00000	4323.00
SECTION 0002 TOTALS		$	167,985.25	$	181,145.05	$	185,551.00
SECTION 0003 SIGNING							
0165 0700 1 11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF	3.000 AS	350.00000	1050.00	345.00000	1035.00	350.00000	1050.00
0170 0700 1 50 SINGLE POST SIGN, RELOCATE	1.000 AS	100.00000	100.00	57.00000	57.00	62.50000	62.50
0175 0700 1 60 SINGLE POST SIGN, REMOVE	3.000 AS	50.00000	150.00	28.00000	84.00	30.00000	90.00
0180 0705 10 3 OBJECT MARKER, TYPE 3	6.000 EA	150.00000	900.00	140.00000	840.00	150.00000	900.00
0185 0705 10 4 OBJECT MARKER, TYPE 4	3.000 EA	150.00000	450.00	140.00000	420.00	150.00000	450.00
0190 0710 90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE 41348815201	LUMP	4750.00000	4750.00	3000.00000	3000.00	7000.00000	7000.00
SECTION 0003 TOTALS		$	7,400.00	$	5,436.00	$	9,552.50
CONTRACT TOTALS		$	466,376.50	$	508,300.75	$	583,463.45

CALL ORDER: 014 PROPOSAL ID: T3442 LETTING DATE: 05/21/14 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) ANDERSON COLUMBIA CO., INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
SECTION 0001 STRUCTURES							
0005 0110 3 REMOVAL OF EXISTING STRUCTURE 41348815201	769.000 LS	38000.00000	38000.00				
0010 0400 4 1 CONCRETE CLASS IV, CULVERTS	195.500 CY	1050.00000	205275.00				
0015 0415 1 1 REINF STEEL- ROADWAY	37193.000 LB	1.35000	50210.55				
0020 0530 1 RIPRAP, SAND-CEMENT	13.500 CY	625.00000	8437.50				
0025 0530 3 3 RIPRAP- RUBBLE, BANK AND SHORE	576.000 TN	80.00000	46080.00				
0030 0530 3 4 RIPRAP, RUBBLE, F&I, DITCH LINING	21.000 TN	75.00000	1575.00				
0035 0530 74 BEDDING STONE	257.000 TN	75.00000	19275.00				
SECTION 0001 TOTALS		$	368,853.05	$		$	
SECTION 0002 ROADWAY							
0040 0101 1 MOBILIZATION 41348815201	LUMP	161000.00000	161000.00				
0045 0102 1 MAINTENANCE OF TRAFFIC 41348815201	145.000 LS	9850.00000	9850.00				
0050 0102 60 WORK ZONE SIGN	4785.000 ED	0.50000	2392.50				
0055 0102 74 2 CHANNELIZING DEVICE, TYPE III, 6'	1276.000 ED	0.50000	638.00				
0060 0102 77 HIGH INTENSITY FLASHING LIGHTS, TEMP, TYPE B	479.000 ED	0.50000	239.50				
0065 0104 1 ARTIFICIAL COVERINGS /ROLLED EROSION CONTROL PRODUCTS	14.000 SY	45.00000	630.00				
0070 0104 10 3 SEDIMENT BARRIER	983.000 LF	3.00000	2949.00				
0075 0104 11 FLOATING TURBIDITY BARRIER	53.000 LF	24.00000	1272.00				

CALL ORDER: 014 PROPOSAL ID: T3442 LETTING DATE: 05/21/14 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) ANDERSON COLUMBIA CO., INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0080 0110 1 1 CLEARING & GRUBBING 41348815201	0.759 LS	11000.00000	11000.00				
0085 0120 1 REGULAR EXCAVATION	266.000 CY	28.00000	7448.00				
0090 0120 6 EMBANKMENT	1051.000 CY	18.00000	18918.00				
0095 0160 4 TYPE B STABILIZATION	1985.000 SY	8.00000	15880.00				
0100 0285701 OPTIONAL BASE, BASE GROUP 01	43.000 SY	16.00000	688.00				
0105 0285706 OPTIONAL BASE, BASE GROUP 06	1465.000 SY	17.00000	24905.00				
0110 0334 1 12 SUPERPAVE ASPHALTIC CONC, TRAFFIC B	183.200 TN	125.00000	22900.00				
0115 0339 1 MISCELLANEOUS ASPHALT PAVEMENT	13.900 TN	210.00000	2919.00				
0120 0400 1 2 CONCRETE CLASS I, ENDWALLS	6.700 CY	1150.00000	7705.00				
0125 0430174118 PIPE CULVERT, OPTIONAL MATERIAL, ROUND, 18"SD	28.000 LF	71.00000	1988.00				
0130 0430175236 PIPE CULVERT, OPT MATERIAL, OTHER SHAPE - ELIP/ARCH, 36"S/CD	36.000 LF	135.00000	4860.00				
0135 0430984125 MITERED END SECTION, OPTIONAL ROUND, 18" SD	2.000 EA	1825.00000	3650.00				
0140 0536 1 1 GUARDRAIL -ROADWAY	375.000 LF	22.00000	8250.00				
0145 0536 2 GUARDRAIL- SHOP-BENT PANELS	25.000 LF	24.00000	600.00				
0150 0536 7 SPECIAL GUARDRAIL POST	12.000 EA	188.00000	2256.00				
0155 0536 85 24 GUARDRAIL END ANCHORAGE ASSEMBLY-PARALLEL	4.000 EA	2590.00000	10360.00				
0160 0570 1 2 PERFORMANCE TURF, SOD	1441.000 SY	4.00000	5764.00				
SECTION 0002 TOTALS		$	329,062.00	$		$	
SECTION 0003 SIGNING							

CALL ORDER: 014 PROPOSAL ID: T3442 LETTING DATE: 05/21/14 10:30 A.M. DISTRICT: 03

LINE NO / ITEM CODE / ALT ITEM DESCRIPTION	QUANTITY	(4) ANDERSON COLUMBIA CO., INC. UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT	( ) UNIT PRICE	 AMOUNT
0165 0700 1 11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF	3.000 AS	350.00000	1050.00				
0170 0700 1 50 SINGLE POST SIGN, RELOCATE	1.000 AS	70.00000	70.00				
0175 0700 1 60 SINGLE POST SIGN, REMOVE	3.000 AS	70.00000	210.00				
0180 0705 10 3 OBJECT MARKER, TYPE 3	6.000 EA	150.00000	900.00				
0185 0705 10 4 OBJECT MARKER, TYPE 4	3.000 EA	150.00000	450.00				
0190 0710 90 PAINTED PAVEMENT MARKINGS, FINAL SURFACE 41348815201	LUMP	3500.00000	3500.00				
SECTION 0003 TOTALS		$	6,180.00	$		$	
CONTRACT TOTALS		$	704,095.05	$	0.00	$	0.00

NOTE: Failure to file a protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under chapter 120, Florida Statutes.