

FLORIDA DEPARTMENT OF TRANSPORTATION
UTILITY WORK SCHEDULE

December 14, 2016

Pursuant to Section 337.403 F.S., the UAO and FDOT agree to the UAO's need for relocation or adjustment to its utilities and FDOT's need for a schedule for the UAO to effect the relocation or adjustment. This utility work schedule is based on FDOT plans dated in the project information box below. Any deviation by FDOT or its contractor from these plans, may void this utility work schedule. Upon notification by FDOT of a change to these plans, the UAO may negotiate a new utility work schedule. The UAO agrees to notify FDOT and the contractor in writing prior to starting, stopping, resuming, and completing work in accordance with this utility work schedule. The UAO shall obtain a utility permit and comply with requirements of the 2017 Utility Accommodation Manual (UAM) for all work done under this utility work schedule. The UAO is not responsible for events beyond the control of the UAO that could not be reasonably anticipated by the UAO and which could not be avoided by the UAO with exercise of due diligence at the time of the occurrence.

FDOT PROJECT INFORMATION


Financial Project ID: 436187-2-52-01	Federal Project ID: N/A
State Road Number: SR 406	County: Brevard
FDOT Plans Dated: 2/18/2019	District Document No.: 1

UTILITY AGENCY/OWNER (UAO)

Utility Company: Florida Power and Light - Distribution			
UAO Project Rep: Sue Williams	Phone: 321-726-4847	E-mail: sue.williams@fpl.com	
UAO Field Rep: Sean Mauldin	Phone: 321-726-4836	E-mail: sean.mauldin@fpl.com	

UTILITY SIGNATURE

I have reviewed the FDOT plans referenced above and submit this utility work schedule in compliance with UAM Section 5 and agree to be bound by the terms of this utility work schedule.

UAO Rep.  Date 5/20/2019
Name Sue Williams
Title Relocation Coordinator


ENGINEER OF RECORD SIGNATURE

I attest this utility work schedule is compatible with the FDOT plans referenced above.

EOR.  Date 6/6/2019
Name Jason McCray, P.E.
Title Engineer of Record

APPROVAL BY DISTRICT UTILITIES

This utility work schedule is complete and acceptable to FDOT.

FDOT Rep.  Date 06/24/19
Name Staci Nester
Title D5 Utility Administrator

SECTION A: SUMMARY OF UTILITY WORK

The below days are the total numbers of days shown for all activities in Section C of this utility work schedule. The breakdown of how these days are to be incorporated into the FDOT project and the dependence of these days upon the completion of other activities by the UAO or others is shown in Section C.

Days prior to FDOT project construction: 0

Days during FDOT project construction: 2

FLORIDA DEPARTMENT OF TRANSPORTATION
UTILITY WORK SCHEDULE

December 14, 2016

Financial Project ID: 436187-2-52-01
Utility Company: Florida Power and Light - Distribution
FDOT Plans Dated: 2/18/2019

SECTION B: UAO SPECIAL CONDITIONS/CONSTRAINTS

- 1) FPL IS A MEMBER OF SUNSHINE STATE ONE CALL OF FLORIDA. LOCATES SHALL BE PROVIDED UPON NOTIFICATION FROM SUNSHINE ONE CALL WITH A LOCATE TICKET NUMBER.
- 2) FDOT's CONTRACTOR MUST MAINTAIN CLEARANCES, AS REQUIRED BY OSHA, WHEN WORKING IN THE PROXIMITY OF FPL's DISTRIBUTION CONDUCTORS . OVERHEAD ELECTRICAL FACILITIES TO REMAIN ENERGIZED AND IN PLACE DURING CONSTRUCTION. TABLE A MINIMUM CLEARANCE DISTANCES SPECIFIED IN SUBPART CC OF OSHA RULE 1926 (AS THEY PERTAIN TO CRANE/DERRICK OPERATIONS), AND/OR THOSE MINIMUM DISTANCES SPECIFIED IN 29 CFR 1910.333 (C) (3) (i)(A) AND (iii)(A) FOR WORK IN PROXIMITY TO POWER LINES NOT COVERED BY THIS SUBPART CC, MUST BE MAINTAINED."
- 3) NO JOINT USE ATTACHMENTS ON POLE TO BE REMOVED

FDOT Plans Dated: 2/18/2019

SECTION C: UAO's WORK ACTIVITIES

[illegible]